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SITE NAME AND LOCATION

Norton Air Force Base
San Bernardino, California

STATEMENT OF BASIS AND PURPOSE

This decision document presents the selected remedial actions for the Norton Air Force Base {AFB)
Central Base Area (CBA) Operable Unit (OU) in San Bernardino, California. The CBA QU is one of
several planned OUs to address overall site cleanup. The selected remedial actions for the CBA OU
were chosen in accordance with the Comprehensive Environmental Response, Compensation, and
Liability Act {CERCLA) of 1980, as amended by the Superfund Amendments and Reautharization
Act (SARA) of 1986, and to the extent practicable, the National Qil and Hazardous Substances
Poilution Contingency Plan (NCP) (40 Code of Federal Regulations, {CFR) Part 300). This decision
is based on information contained in the administrative record for this site,

The State of California concurs with the selected remedies.

ASSESSMENT OF THE SITE

Actual or threatened releases of hazardous substances from this OU, if not addressed by
implementing the response actions selected in this Record of Decision (ROD}, may present an
imminent and substantial endangerment to the public health, welfare, or the environment.

DESCRIPTION OF THE REMEDY

The response actions address the documented principal public health and environmental threats
from the CBA OU. This is the first of several OUs for overall site cleanup. The remaining OUs will
address soil contamination and contaminated groundwater {excluding the on- and off-base
trichloroethylene [TCE] contaminated groundwater plume of the CBA). Actions for the CBA OU
have been selected to address the volatile organic compound (VOC}-impacted groundwater {both
on- and offbase), and the TCE soil sources in the CBA.

The major components of the selected groundwater remedy include:

Deed restrictions

Groundwater monitoring

Groundwater extraction

Wellhead treatment or provision of water supplies

Treatment by air stripping

Direct discharge of emissions to atmosphere, or treatment by vapor-phase carbon
adsorption if emissions are not in compliance with air quality Applicable or Relevant and
Appropriate Requirements {ARARs) .

® Reinjection of treated water.

_ .

The major components of the selected deep subsurface soil remedy for the MWS0 Area and
Building 763 include:

Deed restrictions
Groundwater monitoring
Treatment by in situ soil vapor extraction (SVE)

Treatment of emissions by vapor-phase carbon adsorption, or no treatment if emissions are
in compliance with air quality ARARs.

[ BN BN BN
oo
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The ma;or components of the sefected shallow subsurface soil {TCE only) remadias inctude:

gepne Building_658 Building 763
¢ Excavation of sail containing TCE above ® Deed restrictions
the cleanup standard ® Groundwater monitoring
® Backlill of excavation with clean import ® Treatment by in situ SVE
or borrow soil ® Vapor-phase carbon adsorption of
¢ Transportation onsite to treatment emissions, of No treatment if
location untreated emissions are in compliance
® Treatment by ex situ SVE with air quality ARARs.

® Vapor-phase carbon adsorption of
emissions, or no treatment if untreated
emissions are in compliance with air
quality ARARs

® Disposal onsite of treated soil.

The major components ol the selected shallow subsurface soils (TCE and chromium] remaedy
include:

Demolition and reconstruction of existing facilities

Excavation of soif containing TCE and chromium commingled above the cleanup standards
Backfill of excavation with clean import or borrow soil

Testing of excavated soil

Transportation of soil offsite by licensed transporter

Disposal and treatment (if needed) offsite to a licensed disposal facility.

STATUTORY DETERMINATIONS

The selected remedies are protective of human health and the environment, comply with Federal
and State requirements that are fegally applicable or ralevant and appropriate to the remedial
action, and.are cost-effective. The remedies use permanent solutions and alternative treatment
technologies or resource recovery technologies to the maximum extent practicable, and satisfy the
statutory preference for remedies that employ treatment that reduce toxicity, mobility, or volume
as a principle element. The groundwater remedy involves treatment estimated to take at feast 30
years to achieve cleanup standards; the combined soil remedies wili achieve the cleanup standards
in approximately 2 years. Because the groundwater remedy will result in hazardous substance
remaining onsite until the cleanup standards are met, the 5 year review will be conducted on an
ongoing basis to ensure that the remedy continues to provide adequate protection of human health
and the environment. The 5 year review does not apply to any of the soil remedies hecause the
R ces remaining onsite above health-based levels.

7/2 f/f’

Air Force (Insta.llations)

Signaturd Date
Regional Administrator, U.S. EPA Region IX

/”
[)(/”/ﬁ‘b”’) ﬂ z (Qrd /- Z‘%”?B
Signature Date

DSMOA Technical Program Manager, State of California

Oepartment of Toxic Substances Control
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1.0 SITE NAME, LOCATION, AND DESCRIPTION

1.1 LOCATION

Norton Air Force Base (AFB) (referred to herein as the "base" or "Site") is located in the city of San
Bernardino, San Bernardino County, California, 55 miles east of Los Angeles and 60 miles west of
Palm Springs (Fig. 1-1). :

1.2 POPULATION

The population of San Bernardino County is 1,418,380 {(U.S. Census, 1890), and consists of both
english- and spanish-speaking citizens. The 1990 U.S. Census for Norton AF8 indicated the
population to be 653 persons, 70% of which are male.

1.3 LAND USE

Current Land Use. Current land use at Norton AFB is classified as residential and light industrial.
Maintenance facilities, warehouses, and administrative centars support the mission.

Land surrounding Norton AFB includes areas of residences, light and heavy industry, and
agriculture, Residential areas are located to the north and west. Light industrial areas are located
to the north and to the southwest. ’

Future Land Use. Norton AFB is scheduled for closure by the Department of Defense (DOD) in
1994. The property will be classified for some residential and mostly light industrial use after
disposal.

1.4 CLIMATE

The San Bernardino Valley is characterized by a semi-arid environment. The yearly average high is
78°F and the yearly low 43°F. The average annual rainfall at Norton AFB is 12.72 inches.

Prevailing winds at Norton AFB are from the northwest. Annual average wind speed from the west
is 3 knots; maximum wind speed is 69 knots.

1.5 GEOLOGY
Norton AFB is located on a large apron of alluvium, characterized by great thickness, rapid facies
changes, and a wide range of fragment sizes. The stratigraphy consists of unconsolidated water-

bearing deposits underlain by consclidated, virtually non-water bearing rocks.

Sediments underlying Norton AFB consist of unconsolidated, relatively undisturbed gfavels, sands,
silts, and clays. The depositional setting varies across the base.

1.6 SOt

Soils at Norton AFB consist of loamy sands and sandy loams. The soils are generally quite
permeable and exhibit limited run-off and water erpsion potential.

CBAOuR0OD.1 1-1 11/16/93
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1.7 SURFACE WATER

The main surface water features near Norton AFB are City Creek, Warm Creek, the Twin Creek
flood control channel, and the Santa Ana River. The Santa Ana River flows southwest along the
southern base boundary.

Natural surface run-off flows into underground storm drains and natural surface drainages at Norton
AFB. There are eleven discharge points.

1.8 HYDROGEOLOGY

The groundwater aquifer system beneath Norton AFB is part of the Bunker Hill hydrologic basin
that is defined by three water-bearing zones (the upper, middle, and lower) and three confining
members (the upper, middle, and lower] {Fig. 1-2). The upger confining member, which locally
supports perched water zones, covers all but the eastern half of the base. Regional groundwater
flows towards the southwest. Recharge is supplied by runoff from the San Bernardino Mountains.

1.9 PRODUCTION WELLS

The aquifer system provides drinking water in addition to water for agricuitural and commercial
uses. The upper water-bearing zone has been affected by Norton AFB operations. Drinking water
is derived principally from the middle and lower water-bearing zones. The Gage Canal complex,
which consists of sixteen active wells located immediately south/southwest of the base {Fig. 1-3},
has occasionally reported TCE in groundwater samples.

1.0 THREAT OF SITE

TCE was a common degreasing solvent used in industrial operations at Norton AFB from the 1940s
through the early 1980s. Usage has affected locafized soil which has affected local groundwater
quality in the upper water-bearing zone of a drinking water aquifer. Also being addressed is the soil
contaminated by chromium at site 9. The selected remedies address the principal threat from both
TCE, TCE byproducts and or degradation {i.e., vinyl chioride}, and chromium.

CBAouROD.1 1-3 11/16/93
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2.0 SITE HISTORY AND ENFORCEMENT ACTIVITIES

Norton AFB was activated in March 1942 as an engine repair center for Air Force (AF), U.S. Navy,
and private industry aircraft. The base became a Military Airlift Command base in 1966. In 1968,
the Aerospace Audiovisual Services established its headquarters at the base. Norton AFB currently
provides airlift and sustenance capabilities for air and combat units world-wide but has been
identified for base closure by DOD. The base will officially close March 31, 1994,

Solvents, specifically TCE, were used in servicing aircraft from the 1940s to the early 1980s’.
Former waste disposal, handling, and discharge practices have resulted in soil and groundwater
contamination. A chronology of important site activities and investigations that support remedy
selection for the CBA OU follows:

June 1980

. October 1982

July 1985

August 1987

September 1987

September 1988

December 1988

June 1989

April 1990

November 1990

DOD issues the Defense Environmental Quality Program Policy Memorandum
80-6 requiring the identification of hazardous waste sites.

Norton AFB issues the Phase | Records Search. Twenty IRP sites of
potential contamination are identified.

Norton AFB issues the Phase Il Problem Confirmation Study. Fifteen of the
20 identified IRP sites are investigated. Data indicate contamination at
seven IRP sites. TCE is detected in groundwater.

Norton AFB is placed on the United States Environmental Protection
Agency's (USEPA) National Priorities List (NPL).

Norton AFB issues the Phase Il Confirmation/Quantification, Stage 2 Final

Report. Eighteen of the 20 identified IRP sites are investigated. Two
additional IRP sites are identified.

Maximum TCE concentration detected {4,630 pg/L) in groundwater from
monitoring well 90 {MW30}. The area is identified as a suspected TCE
source, ‘

Norton AFB issues the Stage 3 Final Report. Twenty-one of the 22 IRP sites
are investigated.

The AF signs the Norton AFB Federal Facility Agreement.

Norton AFB formally designates the contaminated groundwater in the CBA
and any contributing soil sources as the CBA QU,

Norton AFB begins the CBA Groundwater Investigation to define the extent
of the TCE groundwater plume.

The Air Force stopped purchasing end distributing TCE in the early 1980s, but it is possible that existing supplies may

heve been used untii they were exheusted.

CBAouRQD.2
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March 1991 Norton AFB begins construction of a treatability test to evaluate :
groundwater pump and treat. The system is located downgradient of "
MWS0. | _ }

June 1991 Norton AFB begins the TCE Source Investigation to locate and characterize i
soil sources that have contributed to the TCE in groundwater. ;

i

July 1991 Lockheed completes a removal action in which approximately 4,200 cubic
yards (cy} of soif containing TCE is removed from Docks 3 and 4 in Building .
763 during reconstruction of the dock floors. Building 763 is an identified :
TCE source area. The soil is treated onsite. )

February 1992 ' Norton AFB issues the Draft Remedial Investigation (Rl) Report (CBA i
Groundwater and TCE Source Investigation). The on-base plume is "
characterized, and four TCE soil source areas are identified: MW90 Area,

Building 658, IRP site 9, and Building 763. ) d

March 1992 Norton AFB issues the Draft Feasibility Study (FS) and the Draft Proposed
Plan (PP). ‘ _

June 1992 Norton AFB begins treatability testing of the groundwater pump and treat '
system, and characterizing the off-base portion of the plume. l

August 1992 The AF, USEPA, and the California Environmental Protection Agency {Cal- i
EPA) enter into dispute resolution over the FS. I

September 1992 The AF announced its intent to install an extraction system at the base :
boundary to impede further migration of the contaminated groundwater. l

January 1983 Upon finalizing the FS and the PP, the AF, USEPA, and Cal-EPA agree to :
formally resolve the remaining dispute resolution items in the ROD. I

February 1993 Norton AFB issues the Final FS and PP. !

1
i
]
i
CBAouROD.2 - 2-2 11/16/93 l
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3.0 COMMUNITY PARTICIPATION

Norton AF8 has conducted the following activities under the RI/FS process:

April 1990

July 1990

September 1990

June 199

March 1992

September 1992
October 1992
February 1993

March 1993

CBAouROD.3

Release of Community Relations Plan. Establish and notify community of
the location of information repositories,

Notification and request for participation in Community Relations
Workshop to discuss the Community Relations Plans and ensure
community involvement in the upcoming RI/FS,

Release of Fact Sheet discussing planned field activities for the CBA
Groundwater Investigation and TCE Source Investigation, the
groundwater treatability study, and information on obtaining Technical
Assistance Grants.

Release of Fact Sheet discussing the RI, on-going investigations, the
groundwater treatability study, the TCE Source Investigation, and
information on how the public can become involved.

Release of Fact Sheet informing visitors and base personnel of temporary
access restriction necessary to perform the field work. Precautionary
measures are recommended.

Notice of intent to install groundwater extraction system at base
boundary.

Release of IRP update discussing the CBA Groundwvater Investigation.
The community is notified that the information is available in spanish.

Release of the FS and PP for public comment. Public notice is placed in
two local newspapers requesting public comments.

Sponsored a formal public meeting in accordance with CERCLA Section

117{a}{2} on March 11, 1993 to discuss the £S5 and PP. The
Responsiveness Summary is provided in the attached Appendix.

3-1 11/16/93
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4.0 SCOPE AND ROLE OF THE OPERABLE UNIT

This ROD addresses the first of several planned OUs for the Site.

L] The CBA OU addresses VOC-impacted groundwater {on- and offbase) and the TCE
soil sources in the CBA (including chromium commingled with TCE at IRP site 9).
. The remaining OUs will address soil contamination and contamination in

groundwater. {Excluding the VOC- impacted groundwater of the CBA).

The CBA QU is defined as groundwater containing VOCs above maximum contaminant levels
{MCLs), and four TCE source areas: the MW390 Area, Buiiding 658, IRP site 9, and Building 763,
Chromium is commingled with TCE at IRP site 9 so it will also be addressed as part of the CBA QU.

The principal human threat from VOCs in groundwater is through ingestion of extracted
groundwater and inhalation of airborne vapors while showering. The principal human threat from
chromium in soil is through ingestion and dermal contact. There is no current threat to human
health from TCE or its byproducts/degradation products as long as there are no activities {i.e.,
excavation) which disturbs the soil. TCE in soils poses a potential future threat to public health and
a threat to the environment. There is a threat due to TCE in soil to the environment from further
contaminant migration and groundwater degradation. The purpose of this QU is to both address
soil sources that have or continue to impact groundwater and soil sources that pose a risk to public
health via direct contact {e.g., soils with elevated chromium}, to prevent any further migration of
the contaminants in groundwater, to prevent any future exposure to the public of ¢ontaminated
groundwater, and to restore all on- and offbase groundwater impacted by the CBA to drinking
water quality.

GROUNDWATER CONTAMINATION

Seven chemicals have been identified as contaminants of concern in groundwater'. The highest
concentrations of contaminants detected {December 1991/July 1992) are: benzene (12 ug/l), 1,2-
dichloroethane (1.9 pg/L), 1,2-dichloroethylene (120 ug/L), tetrachloroethylene {2 ug/L),
1,1,1-trichloroethane (0.9 ug/L), TCE {550 pg/L), and viny! chloride {1 upg/L).

A treatability study began in 1992 when Norton AFB installed a groundwater pump and treat
system in the most contaminated portion of the VOC groundwater plume. This treatability study is
being conducted to evaluate the effectiveness of this technology on specific site conditions. The
pump and treat system will continue to operate until the CBA QU groundwater remedy is
implemented.

SOIL CONTAMINATION
Two chemicals have been identified as primary contaminants of concern in soils. The highest

concentrations of contaminants detected are: TCE {69 mg/kg) and chromium {7,570 mg/kg).
Chromium is present at IRP site 9 only.

Refer to Section 1.2.2 of the Final CBA OU FS for a discussion of dense non-aqueous phase liquids.

CBAouROD.4 . 4-1 11/17/93
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5.0 SUMMARY OF SITE CHARACTERISTICS 3039 22

5.1 SOURCES OF CONTAMINATION
Phase /Il Invastigation

Elevated levels of TCE were detected in groundwater samples collected from monitoring wells
within the CBA. TCE was detected at 4,630 xg/L in MW30 in September 1988. TCE sources
were not identified.

CBA OU Remedial Investigation

The CBA Groundwater Investigation defined the VOC plume onbase and confirmed that the plume
was migrating offbase. The TCE Source Investigation identified four TCE source areas: the MW30
Area, Building 658, IRP site 9, and Building 763. The work to define downgradient extent is
ongoing but will not affect the selected remedy, as the CBA remedial action described in this ROD
will addrass the entire offbase contaminant plume.

5.2 CONTAMINATION AND AFFECTED MEDIA
5.2.1 GROUNDWATER

Groundwater containing VOCs was detected along 7th Street, extending beyond the southwestern
base boundary. TCE is the most widespread of the contaminants; all other chemicals of concern
are commingled within the TCE plume and can be addressed through a TCE remedy. Groundwater
samples upgradient of 7th Street do not contain detectable VOCs. The known extent of TCE in the
CBA QU, above its MCL, is shown on Figs. 5-1 through 5-3. Maximum concentrations are
provided in Sect. 4.0. TCE has been detected in production wells southwest of the base.

® Gage Cana! Complex. City of Riverside analytical data for 13 wells indicate that
concentrations of TCE near the detection limit have been sporadically detected in some
of the wells between 1988 and 1993.

& Warren-Raub Complexes. City of Riverside analytical data for 16 wells, sampled
quarterly between 1989 and 1992, indicate consistent detections of TCE in the Norman
Road well, Raub No. 5, and Warren No. 2. The Norman Road well has since been
deactivated by the South San Bernardino County Water District because it is a low-
producing well. Raub No. 2 and 3, located between the Norman Road well and Warren
No. 2, have not contained detectable TCE.,

The known volume of groundwater containing VOCs above the MCL {defined by the MCL for TCE
of & yg/L) is approximately 7 billion gallons. The volume will be adjusted after the offbase work
has been completed. '

The routes of human exposure are ingestion and inhalation of airborne vapors due to extracted
groundwater. Only benzene and vinyl chioride are known human carcinogens.

CBAQuROD.5 5-1 ' 1117/93
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5.2.2 SOIL

Four suspected TCE source areas were identified along 7th Street where the majority of current
and former industrial and aviation support facilities are located {Fig. 5-1). The water table is
located at about 90 to 100 ft below ground surface {bgs).

There is no excess carcinogenic or non-carcinogenic risk associated with TCE in soil. TCE in soil
does not pose an adverse health risk due to the low concentrations reported at the four source
areas. Chromium in soil at IRP site 9 poses a potential excess carcinogenic risk due to ingestion
and dermal contact. Based on the California Potency Factor of 510 {mg/kg-day)’ for chromium, a
a 150 mg/kg concentration was determined to pose adverse risk. TCE and chromium are mobile in
soil. Maximum concentrations are provided in Sect. 4.0.

DEEP SUBSURFACE SOILS

Deep subsurface soil is defined as affected soil deeper than 20 ft bgs that cannot be readily
excavated using conventional construction/excavation equipment or methods. The total volume of
deep subsurface soil affected is 148,700 cy.

¢ MWSOIO0 Area. "TCE has been detected at depths from 20 to 75 ft bgs. Approximately
125,000 cy of soil contain detectable levels of TCE. Soil containing TCE is not
continuous and distribution appears to be confined to finer-grained strata.

® Building 763. TCE has been detected at depths from 20 to 60 ft bgs. Approximately
23,700 cy of soil contain detectable levels of TCE. Deep subsurface soil containing TCE
is not continuous below the building and distribution appears to be confined to finer-
grained strata. Localized areas have probably affected groundwater quality in the past.

SHALLOW SUBSURFACE SOILS

Shallow subsurface soil is defined as affected soil less than 20 ft bgs that can be readily excavated
using conventional construction/excavation equipment or methods.

TCE Only. TCE has been detected at Building 658 and Building 763. The total volume of shallow
subsurface soil affected with TCE only is 5,650 cy. ‘

¢ Building 658. TCE has been detected at depths from 2.5 to 10 ft bgs. Approximately
490 cy of soil contain detectable levels of TCE.

. Building 763. TCE has been detected at depths from 5 to 15 ft bgs. Approximately
5,160 cy of soil contain detectable levels of TCE in five separate shop areas. These
areas may have affected or could affect groundwater quality.

The upper 3 ft of soil in Docks 3 and 4 of Building 763 was excavated in 1991 by
Lockheed as a structural engineering action to install a new floor capable of supporting
Boeing 747 aircraft. Excavated soil contained TCE. The maximum TCE concentration
was 1.1 mg/kg; the average TCE concentration was less than 0.05 mg/kg. The
excavation was deemed a removal action and performed under an Air Force Action
Memorandum. Excavated soil was treated onsite using an active soil vapor extraction
system. Samples collected after treatment showed no detectable TCE usmg Toxicity
Characteristics Leaching Procedure (TCLP) tests.

CBAouROD.S 5-5 11/17/93
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TCE and Chromium. TCE and chromium have been detected from O to 7 ft bgs at IRP site 9.
Approximately 415 ¢y of soil contain detectabie levels of chromium commingled with TCE.™

CBAecuROD.5 5-6 11/16/93
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6.0 SUMMARY OF RISK ASSESSMENT

—

Using data collected during the CBA QU RI', the baseline risk assessment was prepared to
evaluate the potential human health risks associated with the CBA QU in the absence of any
remedial (corrective} action. The no-action alternative is evaluated in accordance with

§ 300.430(d) of the NCP.

6.1 HEALTH RISKS

Chemicals of concern were selected based on frequency of detection, toxicity, concentration in
media, and comparison of levels found at the site to background concentrations. These
contaminants in groundwater and/or soils, their frequency of detection, and their maximum and
mean concentrations are listed in Table 6-1.

TABLE 6-1
CHEMICALS OF CONCERN" IN GROUNDWATER® AND SOILS, MAXIMUM

CONCENTRATIONS, AND FREQUENCY OF DETECTION BASED ON DATA USED IN THE CBA QU
' BASELINE RISK ASSESSMENT

- _Freq_uencv , i
) A Jof. 2l Maximum .} = Mean’
E * Chemical -], Detection ‘| Concentration .| Concentration -
" Groundwater | benzene 0/164¢< ND 0.28
1 {ug/L) 1,2-dichloroethane 10/164 3.2 0.27 |
‘ 1,2-dichloroethylene (total) § 61/164 120 5.3
[ tetrachloroethylene 28/164 3.9 0.42
l 1,1,1-trichloroethane 12/164 3.5 0.36
3 TCE 95/164 550 29
| vinyl chloride 0/164¢ ND 0.13
Soil | Tce | 160/390 69 9.2
{mg/kg) chromium 14/410 7,670 420

- Chemicals of concern were evaluated in the risk assessment and determined to pose a risk.

- Groundwater data is based on June and December 1991 sampling rounds only.

- Benzene and vinyl chloride have been detected once in groundwater samples collected at
the site in sampling rounds subsequent to December 1991.

- This mean concentration represents the mean concentration used in the risk assessment for
the most contaminated unit of the industrial grid. When a chemical of potential concern
was not detected in a sample, 1/2 the detection limit was used.

ND - Not detected.

O oo

»

! All Rl data have been validated and the quality is acceptabie to support the recommendation of this ROD.

CBAouROD .8 6-1 11/16/93
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‘:__()'_rily iwo Bfithe eight compounds listed in Table 6-1 {benzene and vinyl chloride) are known human
carcinogens. TCE, tetrachloroethylene, and 1,2-dichloroethane have been shown to be
carcinogenic in animals and have been classified by USEPA as possible or probable human
carcinogens. The noncarcinogenic contaminants have been observed to have toxic potential based
on laboratory studies and reported effects on humans under certain exposure situations.

The potential receptors include the following: residential child/adult, residential child, and light
industrial worker. The principal exposure pathways by which human receptors could potentially be
exposed to site contaminants are ingestion of contaminants in groundwater, inhalation of airborne
vapors while showering, ingestion of contaminants in soils, and dermal contact with contaminants
in soils. Standard assumptions for evaluating exposures occurring from domestic use of water li.e.,
consumption of 2 liters per day, showering, washing, etc.} should be protective of all residents
including children. NOTE: U.S. EPA only considers children separately when their exposures are
considered to be significantly higher than those for adults {e.g. soil ingestion.} '

As recommended in USEPA guidance, a reasonable maximum exposure was estimated for the three
receptor groups. In order to estimate the reasonable maximum exposure, the chronic daily intake
was estimated for each pathway based on conservative exposure assumptions. The exposure
point concentrations of contaminants in groundwater were estimated using sample data collected in
June and December 1991. To estimate exposure point concentrations in soils, it was assumed
that all asphalt and concrete were removed above the soil. Subsurface soils would be excavated 1o
a 20-ft depth for a residential setting and a 5-ft depth for a light industrial setting.

The carcinogenic and noncarcinogenic risks based on no cleanup are presented in Table 6-2. The
calculated risk is an estimate of the increased likelihood of cancer resulting from exposure to
carcinogens. The carcinogenic risks for all receptor groups are in USEPA’s acceptable range of 10*
to 10 when using USEPA slope factors. When using Cal-EPA slope factors, however, the
residential child/adult and residential child group exceed the acceptable range for soil ingestion and
dermal contact with soils. The difference between the estimated risk when using USEPA and Cal-
EPA slope factors is primarily due to chromium. Cal-EPA has derived an oral siope factor for
chromium, while the USEPA has not derived an oral slope factor for chromium.

For noncarcinogens, a hazard index greater than 1 indicates that adverse heaith effects could
occur. Hazard index numbers are greater than 1 for the residential child and residential child/adult
receptor groups. The noncarcinogenic risk is primarily due to soil ingestion and dermal contact
with chromium. While the hazard index exceeds one for groundwater ingestion, the risk is primarily
due to background minerals concentrations; the risk from groundwater ingestion is primarily due to
the background risk. . -

There are many sources of uncertainty associated with this risk assessment including:

L - Drought conditions in California and population growth in the San Bernardino area
have resulted in a lowering of.the groundwater table. Using the most recent data
collected only represents current conditions. Changing conditions may necessitate
re-evaluating the risk.

] The toxicity vafues reported by USEPA are well publicized, documented and
supported. Uncertainty exists because Cai-EPA values reported occasionally differ
from USEPA values and they have less support nationwide than those reported by
USEPA.

CBAouROD.6 6-2 11/17/93
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TABLE 6-2

SUMMARY OF CARCINOGENIC AND NONCARCINOGENIC RISK

- e o

Cancer Risk Cancer Risk

Using EFA  Using Cal-EPA  Hazard Risk
Slope Factors Slope Factors  Index . Acceptable®
; {l Residential Child/Aduit
; Ingestion of Groundwater 8.6 x10* 6.9 x 10° 2.8 No
Inhalation of Vapors 2.0x10°® 1.6 x10°® 0.000013 Yes
_ Ingestion of Soils 7.0 x 107 3.1 x10° 16.4 No
Dermal Contact with Soils | 5.7 x 10® 6.4 x 10" 2.9 No
[' Subtotal: 1.7 10°% ' 3.8x107 22.1. No
Il Residential Child
" Ingestion of Groundwater 3.2x10° 2.6 x 10°® 1.8 No
' Ingestion of Soils 4.9 x 107 2.2 x 107 5.7 No
| I' Dermal Contact with Soils 29x10° 53 x10* 1.1 Ng
! [l Subtotal: 6.6 x 10 2.8 x 107 8.6 No
| Light Industrial Worker
. ,' Ingestion of Groundwater 2.0x10°® 1.6 x 10°® 0.4 Yes
' Ingestion of Soils 1.8x 10" 3.2 x10° 0.06 Yes
Dermal Contact with Soils 1.2 x 107 5.2 x 10°® 0.009 Yes
Subtotal: 2.1 x10° 53 x 10°% 0.5 Yes

2 The risk was deemed acceptable if the cancer risk is in the range of 1 x 10* to 1 x 10° and the Hazard Index is less
than 1.

CBAouROD.6 6-3 11/18/93
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. The risk may be overestimated due to conservative methods used to select potential
soil and groundwater exposure point concentrations; assumptions regarding intake,
frequency, and duration of exposure; and estimates of health effects criteria. ‘

6.2 ECOLOGICAL RISKS

There are no streams or ponds within the CBA QU. Controlled storm water drainage at Norton AFB
generally consists of surface flow to diversion structures and collection pipes discharging to local
surface streams. The Santa Ana River wash is immediately south of the base. There are two
jurisdictional wetlands on the waeastern portion of Norton AFB. Neither the river wash nor the
wetlands are associated with the CBA OU because there is no groundwater to surface water
pathway and no surface water to wetlands pathway. -

No threatened or endangered plant species are associated with the CBA OU. The burrowing owl,
listed as a State of California Species of Special Concern?, occurs as a year round resident near
runways and buildings at Norton AFB; there are no ARARs for Species of Special Concern. The
burrowing owl is not present in any buildings associated with the remedy.

The surface areas of Norton AFB associated with the CBA QU are all paved or
urbanized/landscaped and there is no discharge of groundwater to the surface at the present time.
Therefore, there is no exposure pathway by which a contaminant could move from a surface
source to an ecological receptor in the environment. In addition, it is not likely that an exposure
point to ecological receptors from groundwater would exist in the future due to existing
groundwater levels and the current trend toward decreasing groundwater elevations.

6.3 CONCLUSIONS

Actual or threatened releases of hazardous substances from this site, if not addressed by
implementing the response action selected in this ROD, may present an imminent and substantial
endangerment to public health, welfare, or the environment. A summary of the risks is presented
in Table 6-2. Using the USEPA slope factors, the carcinogenic risk is 1.7 x 10® for the residential
child/adult, 6.6 x 10°° for the residential child, and 2.1 x 10® for the light industrial worker. Using
Cal-EPA slope factors, the carcinogenic risk is 3.8 x 102 for the residential child/adult, 2.8 x 10
for the residential child, and 5.3 x 10® for the light industrial worker. The noncarcinogenic risk
exceeds unity for the residential child/adult and the child.

The risk to ecological receptors appears to be low. There is no available pathway from the CBA
OU contaminants to ecological receptors. -

3 Species of Concern are not protected under the.Endangered Species Act.

CBAouROD.6 6-4 ~ 1118/93
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7.0 DESCRIPTION OF ALTERNATIVES

The remedial alternatives for groundwater and soil that have been carried through a detaiied
analysis in the Final CBA QU FS are presented. Technical information supporting each alternative
and the future risk associated with implementation of a remedial action is presented in the FS.

7.1 REMEDIAL ALTERNATIVES FOR GROUNDWATER

Approximately 7 billion gallons of groundwater in the Class | upper aquifer located beneath and
extending beyond Norton AFB is estimated to contain VOCs above their MCLs. The cumulative
carcinogenic risk to human health from groundwater is 1.1 x 10 (EPA slope factor) and 7.1 x10®
{Cal-EPA slope factor) from ingestion, and inhalation of airborne VOCs while showering. There are
three groundwater alternatives {Fig. 7-1). The ARARs for each alternative are identified in Table
7-1. The text highlights the major ARARs.

Groundwater at Norton AFB contains TCE and other VOCs, including tetrachloroethylene (PCE)} and
1.1,1-trichloroethane (TCA). The situation at Norton AFB is sufficiently similar to other situations
for which the RCRA requirements for treatment, storage, and disposal were designed, and
therefore the RCRA requirements for treatment, storage, and disposal are applicable for the TCE-
containing material. Specifically, the RCRA "contained-in" policy would apply. Groundwater
containing TCE, PCE, and TCA must be handled as if it were a hazardous waste until the
groundwater no longer contains the listed waste. At Norton AFB, it has been determined that if
the groundwater is treated to the cleanup standards of 5 ppb, the groundwater will no longer be
considered to contain a fisted waste and need not be handled as a hazardous waste.

ALTERNATIVE 1A - NO ACTION

This alternative, required for consideration by the NCP, involves no remedial actions to address
groundwater contamination. No action is implemented. This alternative will not comply with
relevant and appropriate federal and state MCLs established in the National Primary Drinking Water
Standards [40 CFR §141.61(a)] and Drinking Water Primary Standards [Titlie 22 CCR Division 4
§64444.5], respectively. This alternative will not reduce the risk to human heaith pased by the
VOCs in groundwater.

ALTERNATIVE 18 - AIR STRIPPING

Deed restrictions

Groundwater monitoring

Groundwater extraction

Wellhead treatment or provision of water supplies
Treatment by air stripping

Direct discharge of emissions to atmosphere, or treatment by vapor-phase carbon
adsorption if emissions are not in compliance with air quality ARARs

. Reinjection of treated water

The volume of groundwater to be treated is based on current site knowledge of the plume extent.
Further characterization of the off-base portion of the TCE-contaminated plume which originates in
the CBA is being performed. The results of the characterization will affect design of this alternative
both on- and offbase, but not selection of the remedy. Prior to sale or transfer of any Norton AFB
property overlying the contaminated groundwater plume, the AF will record a land use restriction in
accordance with California Health and Safety Code §25230 as an institutional control to prohibit
installation of additional wells until after the groundwater standards have been achieved, and the

CBAouROD.7 7-1 © o 11/24/93
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AF will provide notice of this restriction in any purchase, lease, or other agreement relating to that
property. The AF will continue to perform quarterly monitoring of selected groundwater wells that
define the limits of the plume and provide information on the effectiveness of the extraction and
treatment. Groundwater extraction locations, flowrates, and tower specifications will be
determined in the Remedial Design (RD) phase through engineering design and analysis.
Groundwater wells will be installed in accordance with the To Be Considered (TBC) Water Well
Standardg, Bulletin 74-90. The air stripping tower will be designed to remove VOCs in
groundwater to levels no greater than the cteanup standards (USEPA and Cal-EPA MCLs).

For off-base water supply wells where contaminant levels exceed MCLs, the AF will provide
temporary water treatment facilities using mobile granular activated carbon {GAC) treatment units
or alternate water supplies. As appropriate the Air Force will also provide long-term treatment such
as permanent installation of an air stripping treatment system, repfacement water well, or other
actions. These actions will be implemented in accordance with the decision matrix outlined in the
Water Supply Contingency Policy. dated August 25, 1993. ARARs identified for carbon adsorption
{Aiternative 1C) will be ARARs for this portion of Alternative 1B, and will be complied with.

Emissions will be directly discharged, however vapor-phase carbon emission controls will be built
into the system; use will be contingent upon emission levels. Direct discharge of air stripping
tower emissions into the atmosphere will comply with South Coast Air Quality Management District
(SCAQMD) regulations for.risk due to emissions and chemical-specific air emissions, and the TBC
Statement of Policy on Control of Air Stripper Emissions {(OSWER Dir. 9355.028) which provides
hourly, daily, and yearly facility-wide emission levels. The cumulative carcinogenic risk to human
health predicted from inhalation of VOCs due to direct discharge of air stripper emissions is 1.6 x
107, which is below the 1 x 10 risk level in SCAQMD Rule 1401. During the design of the
remedy, the AF will coordinate with SCAQMD to ensure that any direct discharge is in compliance
with SCAQMD Rule 1303 (applicable to 1,1,1-trichloroethane emissions and ozone produced by
VOC emissions) limit of 1 Ib/day cumulative emissions of all air strippers. The Air Force will
measure emission {evels during the design phase to ensure compliance with SCAQOMD Rule 1303.
If at any point during the air stripping treatment emissions are not in compliance with SCAQMD -
regulations, the built-in carbon adsorption emission treatment unit will be employed.

L Carbon Adsorption. Specifications will be determined in the RD phase through
engineering design and analysis. The system will be designed to remove TCE in
vapor such that emissions meet air quality ARARs. Spent GAC generated will be
transported offsite by the carbon vendor, who will decide whether carbon will be
regenerated or disposed.' Before being transported offsite, spent carbon will be
tested to determine whether it is a RCRA hazardous waste as defined in Title 22
CCR Division 4.5 §66261. If spent carbon is determined to be a hazardous waste,
RCRA regulations for generators of hazardous waste (Title 22 CCR Division 4.5
§66262.34} are applicable. Regulations for off-site transportation will be met. Any
risk to human health and the environment is reduced. The total cost for vapor-
phase carbon adsorption is $9,510,000 (based on 30 years of operation).

Treated water will be reinjected in compliance with State Resolution 68-16 and the Santa Ana
River Basin Water Quality Control Plan’s Water Quality Objectives, or if the technical or economic
feasibility prohibits compliance, then the treated water will be reinjected into the same water
bearing zone from which water is extracted.

Due to the type of groundwater VOCs, it is expected that carbon will be regenerated.

CBAOUROD.7 . 7-8 11/24/93




- OTE S e e om o e o e e e e od

A
i :‘I‘Z-{}

!- ay

1939 4%

At the completion of the remedy, the cumulative carcinogenic risk to human health due to 9
ingestion of and inhalation of airborne VOCs in groundwater will be no greater than 10%. The
estimated time to implement this remedy and to meet cleanup standards is 30 years. The total
cost of treatment by air stripping for the 30-year period is $28,050,000 {excluding emission
controls).

ALTERNATIVE 1C - CARBON ADSORPTION

Deed restrictions

Groundwater monitoring

Groundwater extraction

Wellhead treatment or provision of water supplies
Treatment by liquid-phase GAC adsorption
Reinjection of treated water

The volume of groundwater to be treated is based on current site knowledge of plume extent.
Further plume characterization is being performed. The results of the characterization will affect
design of this alternative both on and offsite, but not selection of the remedy. Prior to sale or
transfer of any Norton AFB property overlying the contaminated groundwater plume, the AF will
record a land use restriction in accordance with California Health and Safety Code § 25230 as an
nstitutional control to prohibit installation of additional wells until after the groundwater standards
have been achieved, and the AF will provide notice of this restriction in any purchase, lease, or
other agreement relating to that property. The AF will continue to perform quarterly monitoring of
selected groundwater welils that define the limits of the plume and provide information on the
effectiveness of the extraction and treatment.

Groundwater extraction locations, flowrates, and GAC unit specifications will be determined in the
RD phase through engineering design and analysis. Groundwater wells will be installed in
accordance with the TBC Water Well Standards, Bulietin 74-90. The GAC units will be designed to
remove VOCs in groundwater to levels no greater than the cleanup standards. The spent carbon
will be transported offsite by the carbon vendor. The carbon vendor is responsible for determining
whether the carbon will be regenerated or disposed?. Spent carbon will be tested to determine
whether it is a RCRA hazardous waste as defined in Title 22 CCR Division 4.5 §66261. If spent
carbon is determined a hazardous waste, RCRA regulations for generators of hazardous waste (Title
22 CCR Division 4.5 §66262.34) are applicable. Spent GAC will be transported in compliance with
regulations pertaining to off-site transportation. Spent GAC will be monitored on a long-term basis
for radioactivity due to the adsorption of naturally occurring radon gas in groundwater to ensure
that carbon does not exceed permissible standards of radiation in the relevant and appropriate
Standards for Protection Against Radiation {10 CFR Part 20) and complies with the Low-Level
Radioactive Waste Policy Amendment Act of 1985.

For the off-base water supply wells where contaminant levels exceed MCLs, the AF will provide
temporary water treatment facilities at affected water supply wells using mobile GAC treatment
units or provide alternate water supplies. As appropriate, the AF will also provide long-term
treatment such as permanent installation of an air stripping treatment system, replacement water
well, or other action. These actions will be implemented in accordance with the decision matrix
outlined in the Water Supply Contingency Policy, dated August 25, 1993. ARARSs identified for

? Due to the type of groundwater VOCs, it is sxpected that carbon will be generated.
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carbon adsorption (Alternative 1C} will be ARARs for this portion of Alternative 1B, and will be
complied with.

Treated water will be reinjected in compliance with State Resolution 68-16 and the Santa Ana
River Basin Water Quality Control Plan’s Water Quality Objectives, or if the technical or economic
feasibility prohibits compliance, then the treated water will be reinjected into the same water
bearing zone from which water is extracted.

At the completion of the remedy, the cumulative carcinogenic risk to human health due to ingestion
of and inhalation of airborne VOCs in groundwater will be no greater than 10®. The estimated time
to implement this remedy and to meet cleanup standards is 30 years. The total cost for the 30-
year period is $133,060,000.

7.2 REMEDIAL ALTERNATIVES FOR SOILS
7.2.1 DEEP SUBSURFACE SOILS

Approximately 148,700 cy of deep subsurface soil contain TCE: 125,000 cy at the MWD Area
and 23,700 cy at Building 763. The volume of deep subsurface soil affected was determined
through Rl data. There is no current risk to human health due to direct contact with soil containing
TCE. TCE in soil poses a potential future threat to public health and a threat to the environment.
The environmental risk is to groundwater because TCE in deep subsurface soils may potentially
affect groundwater quality. There are three deep subsurface soil alternatives (Fig. 7-2}. The
ARARs for each alternative are identified in Table 7-2. The text highlights the major ARARs.

Soil at Norton AFB contains TCE and other VOCs. The situation at Norton AFB is sufficiently
similar to other situations for which the RCRA requirements for treatment, storage, and disposal
were designed, and therefore the RCRA requirements for treatment, storage, and disposal are
applicable for the TCE-containing material. Specifically, the RCRA "contained-in" policy would
apply. Soil containing TCE must be handled as if it were a hazardous waste until the soil no longer
contains the listed waste. At Norton AFB, it has been determined that if the soil are treated to the
cleanup standards of b pg/L (ppb) in leachate, the soil will no longer be considered to contain a
listed waste and need not be handled as a hazardous waste.

ALTERNATIVE 2A - NO ACTION

This alternative, required for consideration by the NCP, involves no remedial actions to address
deep subsurface soil contamination. No action is implemented. This alternative will not comply
with the Water Quality Objective for toxicity stated in the Santa Ana River Basin Water Quality
Control Plan due to the possible impacts to groundwater from TCE in soil. This alternative wnII not
reduce the risk to the environment posed by the TCE in deep subsurface soils.

ALTERNATIVE 28 - GROUNDWATER MONITORING/PERCHED ZONE DEWATERING

Deed restrictions

Groundwater monitoring

Perched zone dewatering

Treatment by selected groundwater remedy

Prior to sale or transfer of any Norton AFB property overlying deep subsurface soil contamination,
the AF will record a fand use restriction in accordance with California Health and Safety Code
§25230 as an institutional control to prohibit excavation until after the deep subsurface soil-
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cleanup standard is achieved, and the AF will provide notice of this restriction in any purchase,
lease, or other agreement relating to that property. The AF will continue to perform quarterly
monitoring of selected groundwater wells in the perched zone and underlying upper aquifer to
detect possible migration of TCE from the perched zone into the underlymg groundwater (water
table and/or perched zone) and to monitor water levels.

,,..
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Perched zone dewatering locations, flowrates, and specifications will be determined in the RD
phase through engineering and design. Changes in water level or resaturation of the perched zone
will be accounted for in the design. Because the perched zone is currently unsaturated and
infiltration is limited, dewatering is expected to occur infrequently. Dewatering will be activated
when water levels reach a preset point. The remedy will comply with the Water Quality Objective
in the Santa Ana River Basin Water Quality Control Plan and, under the selected groundwater
remedy, RCRA regulations regarding tank systems established in Title 22 CCR §566364.190-
66264.199. Groundwater wells will be installed in accordance with the TBC Water Well
Standards, Builetin 74-90.

Any extracted perched zone water containing TCE above the groundwater cleanup standard will be
treated by the selected groundwater remedy to levels no greater than the cleanup standard.
Extracted perched zone water containing TCE at or below the cleanup standard will be disposed
with treated groundwater.

This remedy protects groundwater resources by monitoring for and removing a potential driving
force of TCE migration into groundwater. The estimated time to implement this remedy and to
meet the cleanup standard is 30 years. The total cost for the 30-year period is $1,740,000.

ALTERNATIVE 2C - IN SITU SVE

Deed restrictions

Groundwater monitoring

Treatment by in situ SVE .

Treatment of emissions by vapor-phase carbon adsorption, or no treatment if
emissions are in compliance with air quality ARARs

Prior to sale or transfer of any Norton AFB property overlying deep subsurface soil contamination,
the AF will record a land use restriction in accordance with California Health and Safety Code
§25230 as an institutional control to prohibit excavation until after the deep subsurface soil
cleanup standards have been achieved, and the AF will provide notice of this restriction in any
purchase, lease, or other agreement relating to that property. The AF will continue to perform
quarterly monitoring of selected groundwater wells to detect possible migration of TCE from the
deep subsurface soils into the underlying groundwater {water table and/or perched zone) and to
monitor water levels.

SVE locations, flowrates, and other specifications will be determined in the RD phase through
engineering design and analysis of treatability study data, and compliance with Rule 1303, New
Source Review. A treatability study will be performed to determine the ability of SVE to remove
TCE from deep soil and to provide criteria necessary for system design. The extraction system will
be designed to remove TCE in deep subsurface soils to the cleanup standard. The remedy will
comply with transportable treatment unit standards established in Title 22 CCR Division 4.5
Chapter 45 §67450 that are applicable to a transportable SVE unit. By removing TCE from soil,
this remedy will comply with the Water Quality Objective in the Santa Ana River Basm Water
Quality Control Plan. .

CBAouROD.7 7-18 11/24/93
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During the remedy desigh, the AF will consult with SCAQGMD to ensure compliance with air quality
ARARSs including SCAQMD Rule 1166 which is applicable to TCE emissions from the soif and
SCAQMD Rule 1401 which is applicable to risk levels posed by SVE emissions. The remedy will
also comply with the non-legally binding policy in the Statement of Policy on Control of Air Stripper
Emissiong {OSWER Dir. 9355.028) that provides hourly, daily, and vyearly facility-wide emission
levels that apply to SVE units. The SVE system will include built-in vapor-phase carbon units as
emission controls. If untreated emissions are in compliance with air quality ARARs, emissions
treatment will not be necessary. The Air Force will measure emission levels during the test runs in
the design phase to ensure compliance with SCAQGMD Rule 1303. Extracted soil vapor containing
TCE will meet air quality ARARs by one of the following options:

L] No Treatment. No soil vapor treatment will be used if levels of TCE in extracted soil
vapor meet air quality ARARs. .

® Carbon Adsorption. Soil vapor will be treated by vapor-phase carbon adsorption if
SVE treatability data indicate that the levels of TCE in extracted soil vapor do not
meet air quality ARARs. Specifications will be determined in the RD phase through
engineering design and analysis of emissions data collected during the SVE
treatability study. The system will be designed to remove TCE in vapor such that
emissions meet air quality ARARs. Spent GAC will be transported offsite by the
carbon vendor. The carbon vendor is responsible for determining whether the
carbon is regenerated or disposed. Before being transported offsite, spent carbon
will be tested to determine whether it is a RCRA hazardous waste as defined in Title
22 CCR Division 4.5 866261. If spent carbon is determined a hazardous waste,
RCRA regulations for generators of hazardous waste (Title 22 CCR Division 4.5
§66262.34) are applicable. Spent GAC will be transported in compliance with
regulations pertaining to off-site transportation. Any risk to human heaith and the
environment is reduced. The estimated capital cost for a representative vapor-
phase carbon system is $80,000, and $59,000 per year for operations and
maintenance (O&M).

During SVE treatment, soil vapor will be monitored for vinyl chloride that may be present due to its
presence in groundwater. |f detected above the 0.2 parts per million by volume {ppmv) indoor air
cleanup standard, buildings in the vicinity will be monitored. Buildings with indoor concentrations
above the cleanup standard will be fitted with ventilation systems,

Following SVE treatment, continued quarterly groundwater monitoring will be necessary to
demonstrate effectiveness of the remedial action by monitoring for migration into groundwater of
any residual TCE remaining after SVE treatment.

This remedy protects groundwater resources by removing a potential driving force of TCE migration
into groundwater. The estimated time to implement this remedy and to meet the cleanup standard
is 18 months. The total cost for a treatability study and 18 months of in situ SVE treatment is
$2,370,000 ({excluding emission controls). .

7.2.2 SHALLOW SUBSURFACE SOILS {TCE ONLY)

Approximately 5,650 cy of shallow subsurface soil contain only TCE: 490 cy at Building 658 and
5,160 cy at Building 763 lestimated total from five separate shop areas). The volume of shallow
.subsurface soil affected with TCE only was determined through Rl data. There is no current risk to
‘human health due to direct contact with soil containing TCE. TCE in soil poses a potential future
threat to human health and a threat to the environment. The environmental risk is to groundwater
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because TCE in shallow subsurface soiis may poténtiall_v affect the groundwater. There are four
TCE-only shallow subsurface soil alternatives {Fig. 7-3). The ARARs for each alternative are
identified in Table 7-2. The text hnghl:ghts major ARARs only.

Soil at Norton AFB contains TCE and other VOCs. The situation at Norton AFB is sufficiently
similar to other situations for which the RCRA requirements for treatment, storage, and disposal
were designed, and therefore the RCRA requirements for treatment, storage, and disposal are
applicable for the TCE-containing material. Specifically, the RCRA "contained-in" policy would
apply. Soil containing TCE must be handled as if it were a hazardous waste until the soil no longer
contains the listed waste. At Norton AFB, it has been determined that if the soil are treated to the
cleanup standards of 5 ug/L {ppb) in leachate, the soil will no longer be considered to contain a
listed waste and need not be handled as a hazardous waste.

ALTERNATIVE 3A - NO ACTION

This alternative, required for consideration by the NCP, involves no remedial actions to address
shallow subsurface soil contaminated with TCE only. No action is implemented. This aiternative
will not comply with the Water Quality Objective stated in the Santa- Ana River Basin Water Quality
Control Plan due to possibie impacts to groundwater from TCE in soil. This alternative wili not
reduce the risk to the environment posed by the TCE in shallow subsurface soils.

ALTERNATIVE 38 - EXCAVATION AND OFF-SITE DISPOSAL

Demolition and reconstruction of existing facilities

Excavation of soil containing TCE only above the cleanup standard
Backfill of excavation with clean import or borrow soil
Testing of excavated soil

Transportation of soil offsite by licensed transporter
Disposal offsite to a licensed Subtitle C disposal facility

Shallow subsurface soil containing TCE only above the cleanup standard is excavated. Excavation
will require demolition and reconstruction of sections of the Electroplating, Paint, Maintenance, and
Tire Shops in Building 763 to access the affected soil. During excavation, dust suppression
measures will be taken to control dust emissions. Following excavation, the areas will be backfilled
with clean import or borrow soil, compacted, and restored to its Qreviods condition.

The excavated soil is immediately loaded onto trucks licensed for the transport of contaminated
soilg, and transferred to a licensed Subtitle C disposal facility. The soil will be treated at the
disposal facility if the soil does not meet the disposal standards. The disposal facility will be
identified during the RD phase. Soil will be transported in compliance with regulations pertaining to
off-site transportation. Selection of a disposal facility may affect transportauon and disposal costs
but will not affect selection of this remedy.

Residual TCE below cleanup standards may remain at the site. These levels will not pose a risk to
human health or the environment, therefore long-term management or controls for any residual TCE
are not necessary.

This remedy protects _groundwater resources by removing a potential driving force of TCE migration
into groundwvater. The estimated time to implement this remedy and to meet the cleanup standard
is 6 months. The total cost for the 6-month period is $4,480,000.
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ALTERNATIVE 3C - EXCAVATION/EX SITU SVE/ON-BASE USE OF TREATED SOl

Demolition and reconstruction of existing facilities

Excavation of soil containing TCE only above the cleanup standard

Test soil for levels of TCE

Backfill of excavation with clean import or borrow soil

Transportation onsite to treatment location

Treatment by ex situ SVE

Treatment of emissions by vapor-phase carbon adsorption, or no treatment if
emissions are in compliance with air quality ARARs .

. On-base use of treated sail

Refer to Alternative 3B for a description of demolition, reconstruction, excavation, and backfill
elements of this alternative.

The excavated soil is immediately loaded onto trucks and transported to a pre-determined location
onsite for treatment by ex-sity SVE. A soil pite will be constructed with pre-packed and
constructed extraction pipes placed horizontally through the pile, and covered and underlain by an
impermeable liner to prevent uncontrolled volatilization of TCE. Specifications for the ex situ SVE
system will be determined in the RD phase and will be in compliance with Rule 1303, New Source
Review. During the remedy design, the AF will consult with SCAQMD to ensure compliance with
all quality ARARs including SCAQMD Rute 1166 which is applicable to TCE emissions from soil and
SCAQMD Rule 1401 which is applicable to risk levels posed by SVE emissions. The extraction
system will be designed to remove TCE in excavated shallow subsurface soils to the cleanup
standard. Treated soil will be tested to ensure treatment is complete.

Vapor-phase carbon will be part of the SVEtsystem as air emission controls. Extracted soil vapor
containing TCE will meet air quality ARARs by use of vapor-phase carbon or direct discharge as
described under Alternative 2C, Sect. 7.2.1.

Treated soil is reused onbase for landscaping or construction purposes.

This remedy protects groundwater resources by removing a potential driving force of TCE migration
into groundwater. By removing TCE from soil, this remedy .will comply with the Water Quality
Objective stated in the Santa Ana River Basin Water Quality Control Plan. Residual TCE below the
cleanup standard may remain in the unexcavated soil and may be present in the treated soil, but
these levels will not pose a risk to human health or the environment. Long-term management or
control of the soil containing any residual TCE is not necessary. The estimated time to implement
this remedy and to meet the cleanup standard is 6 months. The total cost for the 6-month period
is $2,680,000 {excluding emission controis).

ALTERNATIVE 3D - IN SITU SVE

Deed restrictions

Groundwater monitoring

Treatment by in situ SVE

Treatment of emissions by vapor-phase carbon adsorption, or no treatment if
emissions are in compliance with air quality ARARs

Refer to Sect. 7.2.1, Alternative 2C, for a description of each element of this alternative.
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This remedy protects groundwater resources by removing a potential driving force of TCE migration
into groundwater. The estimated time to implement this remedy and to meet the cleanup standard
is 1 year. The total cost for a treatability study and in situ SVE treatment for the 1-year period is
$1,055,000 (excluding emission controls).

-
-
4
o4
-
- .
R4
-
3

7.2.3 SHALLOW SUBSURFACE SOILS (TCE AND CHROMIUM)

Approximately 415 cy of shallow subsurface soil contain chromium commingled with TCE. The
volume of shallow subsurface soif affected with chromium commingled with TCE was determined
through Rl data. The concentration of chromium in soil presents a carcinogenic and
noncarcinogenic risk to human health due to ingestion and dermal contact; however there is no
current risk to human health due to TCE. TCE in soil poses a potential future threat to human
health and a threat to the environment. The environmental risk is to groundwater because TCE in
shallow subsurface soils may potentially affect the groundwater. There are three TCE and
chromium shallow subsurface soil alternatives (Fig. 7-4). The ARARs for each alternative are
identified in Table 7-2. The text highlights the major ARARs only.

The contaminated soil is a listed RCRA waste ("contained-in" policy} due to TCE and may be a
RCRA characteristic waste based on toxicity due to chromium because the maximum detection of
chromium exceeds the total concentration toxicity criteria of 5,000 mg/kg. The soil will be tested
for both TCE and chromium to determine whether it is a RCRA hazardous waste, as described in
Title 22 CCR Division 4.5 Chapter 11 §66261. The toxicity criteria for the soluble concentration of
chromium is 5 mg/L.

ALTERNATIVE 4A - NO ACTION

This alternative, required for consideration by the NCP, involves no remedial actions to address
shallow subsurface soil contaminated with TCE and chromium commingled. No action is
implemented. This alternative will not comply with the Water Quality Objective stated in the
Santa Ana River Basin Water Quality Control Plan due to possible impacts to groundwater from
TCE in soil. This alternative will not reduce the risk to human health posed by the chromium in
shallow subsurface soil, or to the environment posed by the TCE in shallow subsurface soils.

- S S E e e e e e

ALTERNATIVE 4B - EXCAVATION AND OFF-SITE DISPOSAL

; o Demolition and reconstruction of existing facilities

. Excavation of soil containing chromium commingled with TCE above the cleanup
| standards
l . Test soil to determine levels of TCE and chromium

L Backfill of excavation with clean import or borrow soil

. Testing of excavated soit

] Transportation of soil offsite by licensed transporter

° Disposal offsite to a licensed Subtitle C disposal facility.

" Refer to Sect. 7.2.2, Alternative 3B, for a description of each element of this alternative.
Excavation will require demolition and reconstruction of the Electroplating Shop and adjacent office.

P

The soil will be tested to determine whether it is a RCRA hazardous waste based on TCE
concentrations and chromium toxicity. If the soil is considered a hazardous waste, RCRA generator
standards ({Title 22 CCR Division 4.5 §66262) are applicable to the excavated soil.

CBAouROD.7 7-23 ' 11724193
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Soail will be transported to an off-site Subtitle C disposal facility. If the concentrations of chromium
exceed tand disposal restriction standards for chromium as a "D" level waste (500 pg/L in waste
extract), treatment at the disposal facility will be performed.

This remedy reduces the risk to human health by removing the chromium in shallow subsurface
soil, and to the environment by removing the TCE in shallow subsurface soils. The estimated time
to implement this remedy and to meet cleanup standards is 6 months. The total cost for the
6-month period is $1,220,000.

ALTERNATIVE 4C - EXCAVATION/EX SITU SVE FOR SOIL CONTAINING TCE/OFF-SITE DISPOSAL
OF SOIL CONTAINING CHROMIUM

L Demolition and reconstruction of existing facilities

Excavation of soil containing chromium commingled with TCE above the cleanup
standards

Test soil to determine ievels of TCE and chromium

Backfill of excavation with clean import or borrow soil

Transportation onsite to treatment location

Treatment of TCE only by ex situ SVE

Treatment of emissions by vapor-phase carbon adsorption, or no treatment if
emissions are in compliance with air quality ARARs

] Testing of treated soil containing chromium
L Transportation of treated soil containing chromium offsite by licensed transporter
L Disposal of treated soil containing chromium offsite to a licensed Subtitle C disposal

facility

Refer to Sect. 7.2.2, Alternative 3B for a description of demolition, reconstruction, excavation,
backfiil, testing, off-site transportation, and off-site disposal elements of this alternative. Refer to
Sect. 7.2.2, Alternative 3C for a description of on-site transportation and ex situ treatment
elements of this alternative.

Soil will be transported to an off-site Subtitle C disposal facility. If the concentrations of chromium
exceed land disposal restriction standards for chromium as a "D" (D007} level waste {LDR is
5 mg/L in waste extract), treatment at the disposal facility will be performed.

This remedy reduces the risk to human health by removing the chromium in shallow subsurface
soil, and to the environment by removing and treating the TCE in shallow subsurface soils. The
estimated time to implement this remedy and to meet cleanup standards is 9 months. The total
cost for the 9-month period is $1,529,000 (excluding emission controls).

During design of the remedy, the Air Force will coordinate with SCAQMD to ensure that any direct
discharge is in compliance with SCAQMD Rule 1303 (applicable to 1,1,1-trichloroethane emissions
and ozone produced by VOC emissions} limit of 1 Ib/day based on cumufative emissions of all air
strippers. The Air Force will measure emission levels during the test runs in the design phase to
ensure compliance with SCAQMD Rule 1303.
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8.0 SUMMARY OF COMPARATIVE ANALYSIS OF ALTERNATYIVES

Media-specific alternatives are evaluated to determine which alternative provides the "best
balance" of tradeoffs with respect to the nine evaluation criteria required by the NCP and CERCLA
Section 121; '

{1) Overall Protection of Human Health and the Environment

{2) Compliance with ARARs

{3) Long-term Effectiveness and Permanence

{4) Reduction of Yoxicity, Mobility, or Volume Through Treatment
{5) Short-term Effectiveness

{6) Implementability

{7} Cost

(8) State Acceptance

{3) Community Acceptance.

8.1 GROUNDWATYER
THRESHOLD CRITERIA
Overall Protection of Human Health and the Environment

Alternatives 1B and 1C would be protective of human health and the environment through
reduction of VOC concentration to below MCLs. The risk to human health from ingestion of
groundwater and inhalation of airborne vapors from groundwater is reduced from 7.1 x 10%to 1 x
10° {Cal-EPA slope factors). The risk to the environment from groundwater degradation is also
reduced. Alternative 1A is not protective of human health and the environment because it does
not reduce risks to acceptable levels.

Compliance with ARARS

Alternatives 1B and 1C would comply with chemical-specific, location-specific, and action-specific
ARARs. Alternative-specific ARAR compliance is discussed in Sect. 7.0 and presented in
Yable 7-1.

According to the decision of the EPA Administrator in the Mather and George AFB disputes,
Resolution 68-16, the water anti-degradation policy, is an ARAR for reinjection of treated
groundwater into clean areas {i.e., high quality waters) of the aquifer (i.e., outside of the
contaminated plume). The numerical limit established on a monthly median and daily maximum
basis to meet the requirements of Resolution 68-16 are 0.5 and 5.0 micrograms/liter, respectively,
for each of the groundwater contaminants listed on Table 9-1. With respect to the reinjection of
treated groundwater within the contaminated plume, treatment shall be at least to the
concentration level of the contaminants of concern in the groundwater at the point of reinjection
measured on a monthly median basis, but not greater.than the groundwater cleanup standards set
forth in Table 3-1. To meet the requirement that the selected remedy be protective of human
health and the environment, the Air Force shall maintain hydraulic control to the extent possible of
the plume while extracting contaminated groundwater, and reinjecting treated groundwater into the
contaminant plume or the clean portion of the aquifer.

The State has asserted that the Water Quality Objectives for the Santa Ana River Basin Water
Quality Control Plan and State Water Resources Control Board Resolution No. 68-16 are ARARs for

CBAouRO0D.8 8-1 11/24/93
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PRIMARY BALANCING CRITERIA . 1039 59
Long-Term Effectiveness and Permanence

Alternatives 1B and 1C would mitigate any potential future risks by preventing the migration of
VOCs in groundwater, and by restoring the groundwater quality of the upper water-bearing zone.
Long-term monitoring, operation, and maintenance would be required. Long-term effectiveness and
permanence is anticipated to be achieved most effectively by implementing Alternative 1B.

Reduction of Toxicity, Mobility, or Volume Through Treatment

Alternatives 1B and 1C would reduce contaminants at the site through extraction and treatment of
contaminated groundwater. Alternative 1B would not resuit in permanent reduction of the toxicity,
mobility, and volume of VOCs because VOCs are released into the atmosphere. Although the
toxicity, mobility, or volume of VOCs discharged to the air would not be reduced. unless the carbon
adsorption emission controls are used, any discharge of VOCs to the atmosphere will be in
compliance with air emission ARARs and at levels that do not present a risk to public health and
the environment. The risk would be 107 for a maximum predicted VOC emission of 0.078 Ibs/day
(equivalent to 3.25 x 102 Ib/hr or 0.014 ton/yr). Alternative 1C would result in a permanent
reduction of the toxicity, mobility, and volume of VOCs if the spent carbon is regenerated.’

Short-Term Effectiveness

Alternatives 1B and 1C both provide short-term effectiveness. Risk associated with groundwater
monitoring, extraction, treatment, and discharge are mitigated by the health and safety plan for the
site. Alternative 1C would provide a lesser degree of short-term effectiveness because it requires
additional handling and transportation of VOCs in the form of spent carbon.

The exact length of time required to achieve response action objectives cannot be predicted, but it
is assumed to be at least 30 years for either alternative.

tmplementability

Alternative 1B would utilize, in part, the existing groundwater extraction and treatment system
which is being used as a treatability study in the area of highest VOC concentration. Additional
extraction wells would be instalied and a larger system would be built to treat the remaining
groundwater plume. Aiternative 1C would also utilize the existing extraction wells, but would
require installing additional extraction wells and building a new treatment system to treat the vocC
groundwater plume with liquid-phase carbon adsorption.

Cost

Under similar extraction scenarios {pumping rate, concentration, etc.) the present worth cost would
be $28,050,000 for Alternative 1B and $133,060,000 for Alternative 1C. Alternative 1C would
have a higher present worth cost due to the cost of replenishing, handling, and replacing carbon
during the lifetime of the remedy. If emission controls become necessary for Alternative 1B to
comply with ARARs, the present worth cost would increase to $37,560,000 with vapor- phase
activated carbon adsorption treatment.

The carbon vendor supplies carbon as & service. The decision whether carbon is regenerated or disposed is made by
the vendor.

CBAouROD.8 ' 8-2 : 11/18/93
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MODIFYING CRITERIA ‘
Community Acceptance

The PP was presented to the community (in English and Spanish) and discussed at a public
meeting. The San Bernardino International Airport Authority agreed that the cleanup standard for
TCE is protective of human health but that reinjection of the treated water outside of the plume
should be treated to the lowest practical level that can be achieved with air stripping. The City of
Riverside agreed with the proposed cleanup technologies and stated its interest in purchasing
treated water {conditional). One concerned citizen requested placement of the extraction wells to
impede migration. In general, the community stated no objection to the AF's preferred remedy
{Alternative 1B) for groundwater.

State Acceptance
The State of California has reviewed the CBA QU FS and the PP. The State stated no objection to
the AF's preferred remedy {Alternative 1B) for groundwater except that treated water reinjected

outside of the plume should be treated to the lowest practical level that can be achieved with air
stripping {State Resolution 68-16).

8.2 SOIL

8.2.1 DEEP SUBSURFACE SOIi.

THRESHOLD CRITERIA

Overall Protection of Human Health and the Environment

Alternatives 2B a.nd 2C would be protective of the environment through the reduction of the
potential for further groundwater degradation. Alternative 2ZA is not protective of the groundwater
resource. There is no direct contact risk to human health dué to TCE in deep soil.

Compliance with ARARS

Alternatives 2B and 2C would comply with chemical-specific, location-specific, and action-specific
ARARs, Alternative-specific ARAR compliance is discussed in Sect. 7.0 and presented in

Table 7-2.

See also discussion of Chapter 15 under Section 8.2.2.

PRIMARY BALANCING CRITERIA

Long-Term Effectiveness and Permanence

Alternatives 2B and 2C would mitigate any potential future risk by preventing the mijration of TCE
in deep subsurface soils to the groundwater. Alternative 2C would provide a higher degree of long- -
term effectiveness and permanence by permanently removing TCE from the soil. Sorne residual
TCE would remain in the deep subsurface soil, but the levels would be below the cleanup standard
and would not require long-term monitoring (treatability data will help determine the level of TCE

removal, refer to Sect. 7.2.1). Alternative 2B would provide less long-term effectiveness and
controls. Dewatering would not greatly reduce the volume of TCE in soil because very little TCE

CBAouROD.8 8-3 11/18/93
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would be removed. Therefore, long-term monitoring, maintenance, and operation would be
required.

LI

Reduction of Toxicity, Mobility or Volume Through Treatment

Alternatives 2B and 2C would reduce contaminants at the site. Alternative 2C would reduce the
toxicity, mobility, and volume of TCE in deép soils by removing the TCE vapor. Although the
toxicity, mobility, or volume of VOCs discharged to the air would not be reduced unless carbon
emissions controls are used, any discharge of VOCs to the atmosphere will be in compliance with
air emission ARARs and at levels that do not present a risk to public health and the environment.
Alternative 2C would result in permanent reduction of the toxicity, mobility, and volume of TCE
only if soil vapor is treated to comply with air quality ARARs,

Alternative 2B would reduce the mobility of TCE in soil by removing the driving force (perched
water). Perched water may wash some TCE from soil, thereby reducing the volume and toxicity of
TCE in deep soils. Permanent reduction of the TCE would depend on the selected remedy.

Short-Term Effectiveness

Alternatives 2B and 2C both provide short-term effectiveness. Risk associated with groundwater
monitoring, perched water extraction, SVE, treatment, and discharge are mitigated by the health
and safety plan for the site. Alternative 2B would provide a lesser degree of short-term
effectiveness because the perched zone would only be dewatered when perched water is present.
Site data indicate that this would occur infrequently.

Alternative 2C would require 18 months to achieve the cleanup standard to the maximum
practicable extent. Alternative 2B would require 30 years to achieve the cleanup standard (or the
time required to achieve groundwater cleanup standards).

Implementability

Alternative 2B would utilize existing monitoring wells and equipment at the site. The selected
groundwater remedy wouid be utilized to treat extracted perched zone water above the cleanup
standard. Groundwater monitoring and dewatering actions would continue after base closure and
would require agreements between the new owner(s) and the AF to continue operation after base
closure. Alternative 2C would require installing SVE wells and a treatment system to treat
extracted soil vapor. Operational requirements for a SVE system would be more complex than
those for dewatering. '

Cost

The total present worth cost would be $1,740,000 for Alternative 2B and $2,370,000 for
Alternative 2C. The cost of Alternative 2B would be less than Alternative 2C because dewatering
would occur infrequently and treatment would be accommodated under the selected groundwater
remedy. The cost of Alternative 2C would be higher due to cost associated with building an

extraction system and analytical costs for monitoring the progress of cleanup.

CBAouROD.8 8-4 11/18/93




e oo oo e oo o e oow o oW o ww o o o e

o =

=

Ea‘ R 1 0 3 9 5 2
MODIFYING CRITERIA

Community Acceptance

The PP was presented to the community {in English and Spanish} and discussed at a public
meeting. The community stated no objection to the AF's preferred remedy (Afternative 2C) for
deep subsurface soils.

State Acceptance

The State of California has reviewed the CBA OU FS and the PP. The State stated no objection to
the AF’s preferred remedy (Alternative 2C) for deep subsurface soils.

8.2.2 SHALLOW SUBSURFACE SOILS ITCE ONLY)
THRESHOLD CRITERIA
Overall Protectioh of Hurmman Health and the Environment

Alternatives 3B, 3C, and 3D would be protective of the environment through reduction of the
potentia'l for further groundwater degradation. Alternative 3A is not protective of the environment
because it allows the potential for further groundwater degradation. There is a potential future risk
to human health due to TCE in shallow saoil.

Compliance with ARARS

Alternatives 3B, 3C, and 3D would comply with chemical-specific, location-specific, and action-
specific ARARs. Alternative-specific ARAR compliance is discussed in Sect. 7.0 and presented in
Table 7-2.

The State has asserted that Title 23 of the California Code of Regulations, Division 3, Chapter 15,
Section 2524 is an ARAR for the soil alternatives for Alternatives 2C/3D and 3C. USEPA does not
agree, and therefore it is not listed as an ARAR for this ROD. The State, however, will not invoke
dispute resolution, because all parties have agreed on the soil cleanup standard for TCE of

5 micrograms/liter leachate concentration based on protection of groundwater quality.

Section 2524 defines "inert waste” as not containing hazardous waste or soluble pollutants at
concentrations in excess of applicable water quality objectives. The State agrees that soil which
when tested is at or below the soil cleanup standard for TCE will be an "inert waste™ at this site.

PRIMARY BALANCING CRITERIA
Long-Term Effectiveness and Permanence

Alternatives 3B, 3C, and 3D would mitigate any potential future risk by preventing thé migration of
TCE in shallow subsurface soils to the groundwater. Alternative 3C would provide a high degree of
Jong-term protectiveness and permanence by permanently removing TCE above the cleanup
standard from the site through excavation. No risk to groundwater would remain from any residual
TCE; management and controls would not be required. Excavated soil would be treated to achieve
the cleanup standard and would be demonstrated to be a non-hazardous and non-designated waste
before disposal onsite; no long-term monitoring or controls would be required.

CBAouROD.8 8-5 11/18/93
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Alternative 3B would also provide a high degree of long-term protectiveness and permanence by
permanently removing TCE above the cleanup standard from the site through excavation. Long-
term effectiveness and permanence would be achieved if soil is treated at the Subtitle C disposal
facility. However, off-site disposal of untreated waste would not address the NCP preference for
on-site treatment.

Alternative 3D would provide a lesser degree of long-term effectiveness and permanence by
permanently removing TCE from the soil. Some residual TCE below the cleanup standard would
remain in the shallow subsurface soil, but the levels that would remain would not require long-term
monitoring.

Reduction of Toxicity, Mobility, or Volume Through Treatment

Alternatives 3B, 3C, and 3D would reduce contaminants at the site. Alternatives 3C and 3D would
reduce the toxicity, mobility, and volume of TCE in shallow subsurface soils by removing the TCE
vapor. Although the toxicity, mobility or volume of VOCs discharged to the air would not be
reduced unless the carbon adsorption emissions controls are used, any discharge to the atmosphere
will be in compliance with air emissions ARARs and at levels that do not present a risk to public
health and the environment. Both alternatives would result in permanent reduction of the toxicity,
mobility, and volume of TCE only if soil vapor is treated to comply with air quality ARARs.
Alternative 3B would reduce the toxicity, mobility, and volume of shallow soils containing TCE at
the site, but would only result in permanent reduction in toxicity, mobility, and volume of the TCE
if treatment is performed at the receiving Subtitle C facility.

Shart-Term Effectiveness

Alternatives 3B, 3C, and 3D provide short-term effectiveness. Risk associated with groundwater
monitoring, excavation, SVE, treatment, discharge, and disposal are mitigated by the health and
safety plan for the site. Afternatives 3B and 3C would provide greater short-term effectiveness *
because excavation immediately removes the contaminated material from the site. Alternative 3C
would provide a lesser degree of short-term effectiveness of the two because the excavated soil
must also be treated onsite. Alternative 3D provides the least short-term effectiveness because
treatment in situ would require the longest time period to achieve the cleanup standard.

Alternatives 3B and 3C would require 6 months to achieve the cleanup standard, primarily due to
demolition and reconstruction activities. Alternative 3D would require 1 year to achieve the
cleanup standard. )

Implementability

Alternatives 3B and 3C would be the most practical to implement at Building 658, but the least
practical to implement at Building 763. At Building 658, affected soil is located outside the
building, allowing for easy use of conventiona! excavation equipment. At Building 763, however,
affected soil is located beneath the building; existing structures would require demolition and
reconstruction to access the affected soil. For Alternative 3B, off-site disposal would complete the
action. Alternative 3C would require construction of a soil pile with SVE pipes, and a treatment
system to treat the extracted vapor. A portion of existing property would be required for the soil
pile.

CBAouR0D.8 8-6 _ 11/18/93
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Alternative 3D would require instaliation of SVE wells and a treatment system to treat extracted
soil vapor. Existing structures would not affect installation or operation of the system. Operational
requirements and length of time to achieve the cleanup standard would be greater for

Alternative 3D than for Alternatives 3B or 3C.

Cost

The total costs for Alternatives 3B, 3C, and 3D are as follows:

Loca't'ié‘)h,..." - . Alternative 3B . Alternative 3C Alternative 3D
Building 658 $260,000 $460,000 $435,000
Building 763 $4,220,000 $2,220,000 $620,000

For Building 658, the cost of Alternative 3B would primarily result from transportation and disposal
of untreated soil. For Alternatives 3C and 3D, the cost would primarily be due to construction and
opération of the SVE treatment systems. For small volumes of unobstructed soil, excavation and
off-site disposal would cost the least to implement (Alternative 3B).

Alternative 3D is the least costly of the three alternatives for Building 763 because implementability
of in situ treatment would not require demolition and reconstruction of existing structures {a major

cost factor). For large volumes of obstructed soil, in situ treatment would cost the least to
impltement (Alternative 3D).

MODIFYING CRITERIA

Community Acceptance

The PP was presented to the community (in E_nglish and Spanish} and discussed at a public
meeting. The community stated no objection to the AF’'s preferred remedy for shaliow subsurface
soils with TCE only: Alternative 3C at Building 658 and Alternative 3D at Building 763.

State Acceptance

The State of California has reviewed the CBA OU FS and the PP. The State stated no objection to
the AF‘s preferred remedy for shallow subsurface soils with TCE only: Alternative 3C at Building
658 and Alternative 3D at Building 763.

8.2.3 SHALLOW SUBSURFACE SOIL (TCE AND CHROMIUM)

THRESHOLD CRITERIA

Overall Protection of Human Health and the Environment

Alternatives 4B and 4C would be protective of human health and the environment. T.he risk to
human health from exposure (dermal contact and ingestion) to soil containing chromium is reduced
to less than unity. The risk to the environment from groundwater degradation by TCE in soil is

reduced. Alternative 4A is not protective of the environment because it does not reduce the risk to
below unity. There is a potential future risk to human health from TCE in soil.

CBAouROD.B 8-7 11/18/03
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Compiiance with ARARS

Alternatives 4B and 4C would comply with chemical-specific, location-specific, and action-specific
ARARs. Alternative-specific ARAR compliance is discussed in Sect. 7.0 and presented in
Table 7-2.

See also discussion of Chapter 15 under Section 8.2.2.
PRIMARY BALANCING CRITERIA
Long-Term Effectiveness and Permanence

Alternatives 4B and 4C would mitigate any potential future risk by preventing dermal contact and
ingestion of soil containing chromium, and migration of TCE in shallow subsurface soils to the
groundwater. No risk to human health or groundwater would remain from the residual chromium or
TCE, respectively, remaining at the site; management and controls would not be required.
Alternatives 4B and 4C would both provide a high degree of long-term effectiveness and
permanence by permanently removing TCE and chromium above cleanup standards from the site
through excavation. Alternative 4B would provide effectiveness and permanence for TCE and
chromium if soil is treated at the Subtitle C disposal facility. Alternative 4C would provide
effectiveness and permanence for TCE by using SVE to remove TCE above the cleanup standard
from excavated soil; effectiveness and permanence for chromium would be provided if soil is
treated at the Subtitle C disposal facility, similar to Alternative 4B. Off-site disposal of untreated
waste is not a preferred option if other treatment options can feasibly be implemented onsite. On-
site treatment, however, is not practical to implement due to the small volume of soil containing
chromium and TCE. ' '

Reduction of Toxicity, Mobility or Volume Through Treatment

Alternatives 4B and 4C would reduce contaminants at the site. Alternative 4C would reduce the

toxicity, mobility, and volume of TCE in shallow soil by removing the TCE vapor. Soil vapor treated

to comply with air quality ARARs will result in permanent reduction of the toxicity, mobility, and
volume of TCE. Permanent reduction in toxicity, mobility, and volume of the chromium in soil
would only result if treatment is performed at the Subtitle C disposal facility. Alternative 4B would
reduce the toxicity, mobility, and volume of shallow soils containing TCE and chromium at the site,
but would only result in permanent reduction in toxicity, mobility, and volume of the TCE and
chromium if treatment is performed at the Subtitle C disposal facility.

Short-Term Effectiveness

Alternatives 48 and 4C both provide short-term effectiveness. Risk associated with excavation,
SVE, treatment, discharge, and disposal are mitigated by the health and safety plan for the site.
Alternative 4B would provide greater short-term effectiveness because excavation and off-site
disposal immediately removes the contaminated material from the site. Alternative 4C would
provide a lesser degree of short-term effectiveness of the two because the excavated soil must be
handled and treated onsite. '

Alternative 4B would require 6 months to achieve cleanup standards. " Alternative 4C would require
9 months to achieve cleanup standards.

CBAouROD.8 8-8 11/18/93
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Imptementability

Alternative 4B would be the most practical to implement. Existing structures would require
demolition and reconstruction to access the affected soil, but off-site disposal would complete the
action. Alternative 4C would require the demolition and reconstruction under Alternative 4B, as
well as construction of a soil pile with SVE pipes and a treatment syStem to treat the extracted
vapor. A portion of existing property would be required for the soil pile.

Cost

The total cost would be $1,220,000 for Alternative 4B and $1,529,000 for Alternative 4C.
Construction and operation of the on-site ex situ SVE system to treat the TCE in soil accounts for
the increased cost of Alternative 4C.

MODIFYING CRITERIA

Community Acceptance

The PP was presented to the community (in‘English and Spanish} and discussed at a bub!ic
meeting. The San Bernardino international Airport Authority agreed that the cleanup standard for
chromium is protective of human health based upon ingestion, and concurred with the AF's choice
of a composite cleanup method for TCE- and chromium-contaminated soil. In general, the

community stated no objection to the AF's preferred remedy (Alternative 4B) for shallow
subsurface soil with TCE and chromium.

State Acceptance

The State of California has reviewed the CBA QU FS and the PP. The State stated no objection to
the AF’'s preferred remedy (Alternative 4B} for shallow subsurface soil with TCE and chromium.

CBAouROD.8 8-9 11/18/93
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9.0 SELECTED REMEDY

Modification to the selected remedy as a result of RD and construction processes will be necessary.
Detailed design specifications, and performance evaluations and schedule will be determined during

the RD.

The selected groundwater and soil remedies will meet the cleanup standards presented below in
Table 9-1. After the selected soil remedies have been completed, soil samples will be taken and
analyzed to ensure that the cleanup standards have been achieved. For chromium, remaining soil
must not exceed 150 ppm. For TCE, remaining soil must not exceed 5 ppb (ug/L) leachate
concentration determined by TCLP.

Table 9-1
CBA OU CLEANUP STANDARDS
_ CLEANUP”. -[l'* ~ CLEANUP
"COMPOUND : STANDARD : || - STANDARD SOURCE ..
Groundwater Benzene 1 ug/L State of California
Maximum Conteminant Levei
1,2-Dichloroethane 0.5 ugL State of California
l Maximum Contaminant Levef
1,2-Dichloroethylene (total) 6 ug/L State of Calitornia
Maximum Contaminant Lave!
Tetrachloroethylene 5 uglL USEPA
Maximum Contaminant Level
1,1,1-Trichloroethane 200 ug/L USEPA
Maximum Contaminant Level
TCE 5 ug/L USEPA
Maximum Contaminant Level
| Vinyl Chloride 0.5 ug/L Stata of California
! Maximum Contaminant Level
Soil TCE . 5 ug/L leachate Derived by Toxicity -
concentration Characteristics
Leaching Procedure (TCLP}
I Chromium 150 mg/kg State of California Potency
Factor
Indoor Air . Vinyl Chloride 0.2 ppmv USEPA/SCAQMD Action
Level

The groundwater cleanup standards are based on the USEPA or State of California MCLs for
drinking water, whichever is more stringent. There are no ARARs that establish cleanup levels for
contaminated soil. For TCE in soil, the primary concern is protection of groundwater quality; a

5 ug/L leachate concentration has been assigned as the cleanup standard for TCE. For chromium in
soil, the primary concern is exposure due to ingestion or dermal contact; a cleanup standard of 150

CBAocuROD.9 9-1 11/18/93
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* ic'}mglfl-:g;"has been assigned to chromium based on the State of California Potency Factor.' The
chromium cleanup standard is within the USEPA accéptable risk range of 10 to 10°. An indoor air
cleanup standard for vinyl chloride, a risk-based USEPA action level, has been developed in the
event that vinyl chioride is detected in soil vapor, due to its presence in groundwater, during SVE
acuvities.

9.1 GROUNDWATER
The selected remedy is Alternative 1B:

Deed restrictions

Groundwater monitoring

Groundwater extraction

Wellhead treatment or provision of water supplies

Treatment by air stripping

Direct discharge of emissions to atmosphere, or treatment by vapor-phase carbon
adsorption if emissions are not in comphance with air quality ARARs

] Reinjection of treated water.

Deed restrictions will be placed on any Norton AFB property that overlies the VOC plume prior to
sale or transfer to prohibit the installation of water wells in areas that still contain VOCs above
cleanup standards.

Selected monitoring wells will be sampled on a quarterly basis for VOCs only to monitor the
groundwater conditions occurring beneath and beyond the base boundary. Existing sampling
equipment will be utilized and replaced as needed.

Extraction well placement and design will be determined during the RD phase following plume
characterization. Specific design parameters to implement the remedy will also be determined
during the RD phase.

For off-base water supply wells where contaminant levels exceed the MCLs, the AF will provide
water treatment facilities using mobile GAC treatment units or alternate water supplies. As
appropriate, the AF will also provide long-term treatment such as permanent installation of an air
stripping system, replacement wells or other actions. These actions will be implemented in
accordance with the decision matrix outlined in the Norton AFB Off-Base Water Supply
Contingency Policy, dated August 25, 1993. ARARs identified for carbon adsorption (Alternatwe |
1C} will be ARARs for this portion of Alternative 1B, and will be complied with.

The selected end—use option for treated groundwater is reinjection. Injection well placement and
design will be determined during the RD phase.

The selected remedy would have an estimated cost of $28,050,000 based on the period of
performance of 30 years. Table 9-2 presents the estimated total cost, including cost of capltal
Q&M, and present worth.

! Refer to Sect. 2.3.3 of the Final CBA OU FS for a discussion of tha development of the chromium cleanup standard.

CBAouROD.9 9-2 _ ‘ 11/18/93 '
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TABLES-2

COST SUMMARY FOR
GROUNDWATER ALTERNATIVE

CONSTRUCTION COSTS

Extraction System $938.000
Air Stripping Package Systems $903,589
EQUIPMENT C QSTS $960,860
LAND AND SITE DEVELOPMENT $355,937
BUILDING AND SERVICES $90,000
RELOCATION COSTS S0
DISPOSAL COSTS $465,850
[Capital Costs Subtotal, Rounded] $3,714,000
CONTRACTOR'S COSTS 25% of subtotal $929,000
> TOTAL DIRECT-CAPITAL COSTS $4,643,000
ENGINEERING AND DESIGN 15% of direct capital $696,000
CONTINGENCY ALLOWANCE 25% of direct capital $1,161,000
OTHER INDIRECT COSTS 15% of direct capital $696,000
> TOTAL INDIRECT CAPITAL COSTS $2,553,000
= TOTAL CAPITAL COSTS (Direct + Indirect, Rounded) $7,200,000
PRESENT WORTH
ANNUAL/PERIODIC COSTS - life of 30 years ANNUAL COSTS 7% Discount Rate
LABOR (Based on 24 hr/day, 360 day/yr operation) $96,100 $1,193,000
MAINTENANC E MATERIALS $274,600 $3,408,000
AUXILIARY MATERIALS & LABOR/POWER $285,900 $3,547.000
PURCHASED SERVICES $105,800 $1,313,000
> TOTAL DIRECT ANNUAL COSTS (Rounded): $762,000 $9,461,000
OTHER COSTS (PERIODIC COSTS) $1,961,000 $1,261,330
Contractor's Overhead & Profit 25% of other costs $490,000 $450,000
> TOTAL DIRECT PERIODIC COSTS {Rounded): $2,451,000 $1,751,000
INDIRECT ANNUAL COSTS 45% of annual $343.000 : $4,256,000
INDIRECT PERIODIC COSTS 46% of periodic $1,129,000 ' $1,129,000
>> TOTAL ANNUAL COSTS (Direct + indirect) $1,105,000
»>» TOTAL ANNUAL/PERIODIC PRESENT WORTH COSTS $16,600,000
COST SUMMARY FOR THIS REMEDY
»>>» TOTAL CAPITAL COSTS (Direct + Indirect) ! $7.200,000
»>» TOTAL PRESENT WORTH COSTS (Direct + Indirect) $16,600.000
REINJECTION COSTS $4,250,000
{without emission controls) $28,050,000
EMISSION CONTROLS $9,510,000
>>»>» GRAND TOTAL (CAPITAL + PRESENT WORTH OF THE ANNUAL/PERIODIC COSTS): {with emission controls) $37,560,600

— All costs Based on January 1992, using an ENR CC| of 4885
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If emission levels from the air stripper are in compliance with air quality ARARs, emissions will be
directly discharged. Direct discharge of emission levels would be protective of human health and
the environment in an ozone non-attainment area (estimated carcinogenic risk is 1.6 x 107). If
emission levels are no longer protective of human heaith and the environment, or do not comply
with ARARSs, vapor-phase carbon adsorption, which will be built into the air stripping system, will
be used to ensure protectiveness and meet air quality ARARs. The treatment costs for use of
vapor-phase carbon over the 30-year treatment pernod would increase the selected remedy cost to
an estimated $37,560,000,

The off-base groundwater remedy will be consistent with this ROD.

9.2 SOIL

Should it be determined that SVE will not meet treatment standards, perched zone dewatering or
another action will be considered as a contingency remedy. Implementation of the contingency
remedy will be documented in an amendment to this ROD. ' :

9.2.1 DEEP SUBSURFACE SOIL

The selected remedy is Alternative 2C for the MW90 area and Building 763 deep subsurface soils:

Deed restrictions

Groundwater monitoring

Treatment by in situ SVE

Treatment of emissions by vapor-phase carbon adsorption, or no treatment if
emissions are in compliance with air quality ARARs.

Deed restrictions will be placed on any Norton AFB property that overlies deep subsurface soil
contamination prior to sale or transfer to prohibit excavation in these areas until the cleanup

standard is attained.

Existing monitoring wells at and downgradient from the affected soil will be utilized to monitor the
upper aquifer and perched zone groundwater quarterly for TCE. _

SVE design and operational parameters will be determined during the RD phase following
treatability testing. SVE wells will be installed to the depth of soil contamination above the cleanup
standard. Soil vapor containing TCE will be removed using a blower or vacuum pump, Any
separated water will be transported to the selected groundwater remedy for treatment. If SVE is
proven to be not capable of achieving the cleanup level, then the Air Force will consider a
contingency remedy, such as perched zone dewatering, in order to achieve the cleanup standard.

The SVE system will include vapor-phase carbon that will be employed if recovered soil vapor
‘contains TCE at levels that are not protective of human health and the environment or do not
comply with ARARs. The estimated capital cost for a representative vapor-phase carbon system is
$80,000, and O&M for continual maintenance in the form of carbon changeout service provided by

the vendor is $59,000 per year.

During SVE treatment, soil vapor will be monitored for vinyl chloride that may be present due to its
presence in groundwater, If detected above the indoor air cieanup standard, buiidings in the

CBAouROD.9 9-4
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vicinity will be monitored for vinyl chloride. Buildings with indoor concentrations above the cleanup

standard will be fitted with ventilation systems.

It is estimated that it will take 18 months to achieve the deep subsurface soil cleanup standard at
the MWS90 Area and Building 763 at a total cost of $2,708,000. Table 9-3 presents the estimated
total cost for SVE, including cost of capital, OQ&M, and present worth for each deep subsurface
source area, and treatability study costs. Vapor treatment costs are included based on carbon

system costs outlined above,

9.2.2 SHALLOW SUBSURFACE SOILS (TCE ONLY}

BUILDING 658
The selected remedy is Alternative 3C:

# Excavation of soil containing TCE
above the cleanup standard

& Backfill of excavation with clean
import or borrow soil

® Transportation onsite to treatment
location

® Treatment by ex situ SVE

® Treatment of emissions by vapor-
phase carbon adsorption, or no
treatment if emissions are in
compliance with air quality ARARs

¢ (On-base use of treated soil.

An estimated 490 cy of soil containing TCE
above the cleanup standard will be
excavated. SVE design and operational
parameters will be determined during the RD
phase. Excavated soil will be transported to a
pre-determined location onsite. A soil pile
will be constructed with prepacked and
constructed extraction pipes. The pile will be
covered and underlain by an impermeable
liner to prevent uncontrolled volatilization of
TCE during and when treatment is not in
process.

Soil vapor containing TCE will be removed
using a blower or vacuum pump. Any
separated water will be transported to the
selected groundwater remedy for treatment.
The SVE system will include vapor-phase
carbon that will be employed if soil vapor
contains TCE at levels that are not protective
of human health and the environment or do
not comply with ARARs. Treated soil will be

CBAouROD.9

used onbase (e.g., for construction or
landscaping purposes).

It is estimated that it will take 6 months to
achieve the shallow subsurface soil cleanup
standard for TCE only at a cost of $570,000..
Table 9-4 presents the estimated total cost,
including capital and O&M. Vapor treatment
costs are included based on costs for a
representative emission treatment system;
refer to Sect. 9.2.1. :

BUILDING 763
The selected remedy is Alternative 3D:

Deed restrictions

Groundwater monitoring

Treatment by in situ SVE
Treatment of emissions by vapor-
phase carbon adsorption, or no
treatment if emissions are in
compliance with air quality ARARs.

The remedy is the same as that selected for
deep subsurface soil at this location.

It is estimated that it will take 1 year to
achieve the shallow subsurface soil cleanup
standard for TCE at a cost of $759,000.
Table 9-4 presents the estimated total cost,
including cost of capital and O&M. Vapor
treatment costs are included based on costs
for a representative emission treatment
system; refer to Sect. 9.2.1.

11/23/93
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923 SHALLOW SUBSURFACE SOIL (TCE AND CHROMIUM) 1039 75

The selected remedy is Alternative 48B:

Demolition and reconstruction of existing facilities

Excavation of soil containing TCE and chromium commingled above the cleanup
standards

Backfill of excavation with clean import or borrow soil

Testing of excavated soil

Transportation of soil offsite by licensed transporter

Disposal offsite to a licensed Subtitle C disposal facility.

Demolition and reconstruction of the electroplating shop and adjacent office will be necessary to
excavate an estimated 415 cy of soil containing TCE and chromium above cleanup standards. Soil
will be tested to determine levels of TCE and chromium. The remedy will occur concurrent with
the selected remedy for shallow subsurface soif with TCE only. The excavation will be backfilled
immediately with clean import or borrow soil. Reconstruction will occur as soon as possible.

Excavated soil containing TCE and chromium above cleanup standards will be immediately loaded
onto trucks licensed for the transport of contaminated soils. Soil will be tested to determine
whether it is a RCRA hazardous waste. Soil will be transported to a licensed Subtitle C disposal.
facility that will treat the soil if concentrations exceed disposal standards. The AF has identified
various options for disposal of contaminated soil; these Subtitle C disposal facilities will be
presented during the RD phase.

It is estimated that it will take 6 months to achieve the cleanup standards for shallow subsurface
soil with TCE and chromium commingled at a cost of $1,220,000. Table 9-5 presents the
estimated total cost. :

CBAouRCD.9 9-8 11/18/93




TABLE §-5
COST SUMMARY FOR
SHALLOW SUBSURFACE SOILS (TCE AND CHROMIUMj ALTERNATIVE 1031 7 6
Y 107
—— e —— e e t._‘_‘_l'___"_ ____________________________________________________________________________________
IRP Site 9
ODIRECT/INDIRECT CAPITAL COSTS Excavation/Oft - Site Disposal
CONSTRUCTION COSTS $99.200
EQUIPMENT COSTS $1,868
LAND AND SITE DEVELOPMENT . $359,850
BUILDING AND SERVICES $1,750
RELQCATION COSTS $0
DISPOSAL COSTS $166,680
[Capital Costs Subtotal, Rounded) 5629.655—
CONTRACTOR'S COSTS 25% of subtotal $156,000
> TOTAL DIRECT CAPITAL COSTS $785,000
ENGINEERING AND DESIGN 15% of diract capital $118,000
CONTINGENCY ALLOWANCE 25% of direct capital $196,000
OTHER INDIRECT COSTS 15% of direct capital $118,000
> TOTAL INDIRECT CAPITAL COSTS ‘ $432,000
> > TOTAL CAPITAL COSTS (Direct + Indirect, Rounded) $1,220,000
e e T T S LR o e Y e e R e L L L L I T T LT Lt T PP e o e apy
COST SUMMARY FOR THIS REMEDY
>> TOTAL CAPITAL COSTS (Direct + Indiract} $1,220,000
»>» TOTAL PRESENT WORTH COSTS . : $0
> >> GRAND TOTAL (CAPITAL + PRESENT WORTH): ’ $1,220,000
P S A 0T A 1 e T b 1 3 A T 1 3 L H - P - T T L L ST HENIEEES S ST EET e
~ Afl costs Based on January 1992, using an ENR CCl of 4885
9-9
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10.0 STATUTORY DETERMINATIONS.

This section discusses how the selected remedies meet the following statutory requirements:

. Protect human health and the environment and meet several other statutory
requirements of CERCLA Section 121, and when completed, comply with ARARs
unless a statutory waiver is justified. )

o Are cost-effective and utilize permanent solutions and alternative treatment or
resource recovery technologies to the maximum extent practicable.

® Involve treatment to permanently and significantly reduce the toxié'ity, mobility, or
volume of hazardous wastes as their principal element.

10.1  GROUNDWATER

Section 8.1 provides a comparative analysis of groundwater treatment alternatives based on
Section 121 CERCLA evaluation criteria.

Protection of Human Health and the Environment

The selected remedy protects human health and the environment by extracting the contaminated
groundwater and treating it through air stripping. Air stripping will remove VOCs from groundwater
and reduce the current potential risks to human health from ingestion and inhalation of airborne
vapors from 7.1 x 10° to a level no greater than 10 {within the acceptable exposure range of 10+
to 10®). The selected remedy will also reduce the risk to the environment from groundwater
degradation. There are no short-term threats associated with this remedy that cannot be readily
controlled. No adverse cross-media impacts are expected from this remedy. Risk from direct
discharge of air stripping tower emissions will be no greater than 10® (estimated to be 1.6 x 107},
and will be treated with vapor-phase activated carbon if direct discharge exceeds air quality
ARARs; adsorbed TCE would be destroyed through carbon regeneration.’

Compliance with ARARs

The selected remedy will comply with all chemical-, location-, and action-specific ARARs; no ARAR
waivers are required (refer to Table 7-1).

Cost Effectiveness

The selected remedy is cost-effective because it has been determined to provide overall
effectiveness proportional to its cost. The total estimated net present worth cost for air stripping
(direct discharge) over a 30-year period is $28,050,000, which is 78% less than the net present
worth cost of the Carbon Adsorption alternative. If vapor-phase activated carbon adsorption
treatment is employed to comply with air quality ARARs, the present worth cost would increase to
$37,560,000, which is 72% less than the Carbon Adsorption alternative.

' . The carbon is supplied as a service from a carbon vendor. The vendor determines whether the catbon will ba
reganerated.

CBAouROD.10 10-1 11/16/93
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Utilizatior’ of Permanent Solutions and Alternative Treatment Technoiog:es for Resource Recovery
Technologies) to the Maximum Extent Practicable

The selected remedy represents the maximum extent practicable to which permanent solutions and
treatment technologies can be utilized in a cost-effective manner for the CBA OU. Air stripping
provides the best balance of tradeoffs in terms of long-term effectiveness and permanence,
reduction in toxicity, mobility, and volume through treatment, short- term effectiveness,
implementability, and cost.

The two alternatnves are reasonably comparable with respect to short-term effectiveness, but differ
‘in reduction in toxicity, mobility, and volume through treatment. Air stripping will meet the cleanup
standards, but will not permanently reduce the toxicity, mobility, and volume of VOCs released into
the atmosphere unless they are treated. The Carbon Adsorption alternative will permanently
reduce the toxicity, mobility, and volume of VOCs if the spent carbon is regenerated. The major
tradeoffs that provide the basis for this selection decision, however, are long-term effectiveness,
implementability, and cost. The selected remedy provides 1) greater long-term effectiveness and
permanence because there is no residual risk, 2) has greater implementability because it can utilize
the existing groundwater treatment system, and 3) achieves this at significantly lower present
worth costs.

The selected remedy has been accepted by USEPA and the State; no objectnon has been made hy
the community.

Prefaranca for Treatment as a Principal Elernent

The selected remedy satisfies the statutory preference for remedies that employ treatment as a
principal element. By treating the VOC-contaminated groundwater through an air stripping tower,
the selected remedy addresses the principal threat posed by the CBA OU through the use of a
proven treatment technology.

10.2 SOILS

Section 8.2 provides a comparative analysis of soil alternatives based on Section 121 CERCLA
evaluation criteria.

10.2.1 DEEP SUBSURFACE SOILS
Protection of Human Health and the Environment

The selected remedy is protective of human health and the environment through the removal of
TCE from soils by in situ SVE. The current levels of TCE in soil are present at acceptable levels to
human health (risk is less than 10%), but pose a threat to groundwater resources. In situ SVE
eliminates the threat to groundwater by removing the TCE in soil. There are no short-term threats
associated with construction or implementation of this remedy that cannot be readily controlled.
The only cross-media impacts from this remedy would be spent carbon used to treat SVE emissions
to meet air quality ARARs. However, adsorbed TCE would be destroyed if carbon is regenerated.

Compliance with ARARs

The selected remedy will comply with all chemical-, location-, and action-specific ARARs; no ARAR
waivers are required (refer to Table 7-2).

CBAouR0D.10 10-2 . 11/16/93
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Cost Effectiveness

Although the selected remedy costs more than the dewatering alternative, it is considered cost-
effective because it provides more overall effectiveness proportional to its cost. The total
estimated net present worth cost is $2,708,000, which is approximately 56% more than the
Groundwater Monitoring/Perched Zone Dewatering alternative, but should remove more TCE
directly from the source and in significantly less time.

Utilization of Permanent Solutions and Alternative Treatment Technologies (or Resource Recovery
Technologiaes) to the Maximum Extent Practicable

The selected remedy represents the maximum extent practicable to which permanent solutions and
treatment technologies can be utilized in a cost-effective manner for deep subsurface source
removal. In situ SVE provides the best balance of tradeoffs in terms of long-term effectiveness and
permanence, reduction in toxicity, mobility, and volume through treatment, short-term :
effectiveness, implementability, and cost.

The two alternatives are reasonably comparable with respect to implementability, but differ in cost
(2,708,000 for the selected alternative and $1,740,000 for the Groundwater Monitoring/Perched
Zone Dewatering alternative). The major tradeoffs that provide the basis for this selection decision,
however, are long-term effectiveness, reduction of toxicity, mobility, and volume, and short-term
effectiveness. The selected remedy provides a greater degree of long-term effectiveness and
permanence because 1} it should remove more TCE from the soil than the dewatering alternative,
resulting in a greater reduction of toxicity, mobility, and volume of TCE in soil {permanent reduction
is achieved if spent carbon, used to treat emissions to comply with air quality ARARs, is
regenerated}; and 2) provides a higher degree of short-term effectiveness by accomplishing cleanup
in 18 months rather than 30 years. The treatment advantages support the additional cost
requirements.

The selected remedy has been accepted by USEPA and the State; no objection has been made by
the community. .- - - o

Praference for Treatment as a Principal Element

The selected remedy satisfies the statutory preference for remedies that employ treatment as a
principal element. By removing TCE in deep subsurface soils and treating the extracted vapor to
meet air quality ARARs, the selected remedy addresses one of the principal threats posed by the
CBA OU source areas through the use of treatment technologies.

10.2.2 SHALLOW SUBSURFACE SOILS {TCE ONLY)

Two different remedies have been selected for shallow subsurface soil containing T(fE only. At
Building 658, excavation and ex situ SVE with on-base use of treated soil {e.g., for landscaping or
construction purposes) is the selected remedy. " At Building 763, in situ SVE is the selected
remedy.

Protection of Human Health and the Environment

The selected remedies are protective of human health and the environment through removal of
TCE. The current levels of TCE in soil do not pose a risk to human health (risk is less than 10 for
ingestion and dermal contact}, but do pose a threat to groundwater resources. There are no short-

term threats associated with construction or implementation of these remedies that cannot be
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readily controlled. The only cross-media impacts from the remedies would be spent carbon used to
treat SVE emissions if they exceed air quality ARARs. However, adsorbed TCE would be destroyed

if carbon is regenerated.

Building 658 : Building 763
TCE is removed from soil by excavation, and TCE is removed from soil by in situ SVE,
treated by ex situ SVE. Excavation eliminates the eliminating the threat to groundwater and
threat to groundwater by removing the soil further reducing the acceptable risk to
containing TCE. The acceptable risk to human human heatth.

health is even further reduced by SVE treatment.
Compliance with ARARs

The selected remedies will comply with all chemical-, Iocatlon- and action-specific ARARSs; no
ARAR waivers are required (refer to Table 7-2).

Cost Effectiveness

The selected remedies are cost-effective because each has been determined to provide overall
effectivenass proportional to its cost.

Building 658 : Building 763
The total estimated net present worth cost is The total estimated net present worth cost
$570,000, which is less than the In Situ SVE is $759,000, which is 67% less than the

alternative but more than the Excavation and Off-  Excavation/Ex Situ SVE/On-base Use
site Disposal alternative; In Situ SVE is' 1% more alternative and 82% less than the
than the selected remedy while Excavation and Excavation and Off-site Disposal alternative.
Off-site Disposal is 45% of the selected remedy.

The selected remedy costs more than the

Excavation and Off-site Disposal alternative, but

it employs treatment as a principal element and

no residuals would remain due to complete

source removal. Compared to the In Situ SVE

alternative, the selected remedy can be

accomplished in less time and at a lower cost,

Utilization of Permanent Solutions and Alternative Treatment Technologies for Resource Recovery
Technologies) to the Maximum Extent Practicable

The selected remedies represent the maximum extent practicable to which permanent solutions and
treatment technologies can be utilized in a cost-effective manner for source removal of shallow
subsurface soils containing TCE only. The selected remedies provide the best balance of tradeoffs
in terms of long-term effectiveness and permanence reduction in toxicity, mobility, and volume
through treatment, short-term effectiveness, implementability, and cost.

CBAouROD.10 104 11/16/93
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g VL Building 658

The three alternatives are reasonably comparable
with respect to long-term effectiveness and
reduction in toxicity, mobility, and volume; the
selected remedy has a greater cost than
Excavation and Off-site Disposal and a lower cost

than In Situ SVE (see costs above). The major

tradeoffs that provide the basis for this-selection ---

decision are short-term effectiveness and
implementability. The selected remedy provides
less short-term effectiveness than the Excavation
and Off-site Disposal alternative because soil is
treated onsite, but greater short-term
effectiveness than the In Situ SVE alternative
because contaminated soil is immediately
removed from the site. The selected remedy can
be implemented in 6 months, equivalent to off-
site disposal and less than that required for in situ
SVE. For the small volume of affected soil, the
selected remedy provides the most short-term
effectiveness and is the most implementable for
the cost.

1039 82

Building 763

The three alternatives are reasonably
comparable with respect to long-term
effectiveness, reduction in toxicity,
mobility, and volume, and short-term
effectiveness. The major tradeoffs that
provide the basis for this selection decision

-are implementability and cost. The selected

remedy is the easiest to implement of the
three alternatives. The Excavation/Ex Situ
SVE/On-base Use and Excavation and Off-
site Disposal alternatives require demolition
and reconstruction of active facilities inside
Building 763, which is currently used for
maintenance operations by both Norton
AFB and Lockheed, to access contaminated
soil. After base closure, Lockheed will
continue its operations in the facility.
Excavation would disrupt shop activities;
shop work would have to be relocated or
suspended. The cost of the selected
alternative is three times less than the other
alternatives due to the added costs for.
demolition and reconstruction. The
selected remedy can be quickly
implemented, does not require shop
demolition or suspension of shop activities,
and costs less.

The selected remedies have been accepted by USEPA and the State; no objection has been made

by the community.

Preference for Treatment as a Principal Element

principal element.

Building 658

By excavating shallow subsurface soil containing

~ TCE, and removing and treating the extracted

vapor to meet air quality ARARs, the selected
remedy addresses one of the principal threats
posed by the CBA OU source areas through the
use of treatment technologies,

CBAouROD.10 10-5

The selected remedies satisfy the statutory preference for remedies that employ treatment as a

Building 763

By removing TCE in shallow subsurface soil
and treating the extracted vapor to meet air
quality ARARs, the selected remedy
addresses one of the principal threats posed
by the CBA OU source areas through the
use of treatment technologies.
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Protection of Human Health and the Environment

The selected remedy protects human health and the environment through excavation and off-site
disposal at a licensed facility. The source of chromium, a threat to human health, commingled with
TCE, a threat to groundwater, is removed from the site. Source removal eliminates possible human
ingestion and dermal contact, and possible impacts to groundwater. The current carcinogenic and
noncarcinogenic risk to human health from ingestion and dermal contact of soil containing
chromium (carcinogenic risk of 3.7 x 102 [Cal-EPA slope factor] and Hazard Index of 19.3,
respectively} is reduced to the USEPA acceptable 10 to 10® range and a Hazard Index of less than
1, respectively. The current levels of TCE in soil are present at acceptable risk from direct contact
exposure levels {less than 10%), but the selected remedy will eliminate the threat to groundwater
resources. There are no short-term threats associated with construction or implementation of this
remedy that cannot be readily controlled. No adverse cross-media impacts are expected at the site
from this remedy. :

Compliance with ARARs

The selected remedy will comply with all chemical-, location-, and action-specific ARARs and TBCs;
no ARAR waivers are required {refer to Table 7-2).

Cost Effectiveness

The selected remedy is cost-effective because it has been determined to provide overall
effectiveness proportional to its cost. The total estimated net present worth cost is $1,220,000,
26% less than the Excavation/Ex Situ SVE/Off-site Disposal alternative.

Utilization of Permanent Solutions and Alternative Treatment Technologies (or Resource Recovery
Technologies) to the Maximum Extent Practicable

The selected remedy represents the maximum-extent practicable to which permanent solutions and
treatment technologies can be utilized in a cost-effective manner for source removal of shallow
subsurface soil contaminated with chromium commingled with TCE. The selected remedy provides
the best balance of tradeoffs in terms of long-term effectiveness and permanence, reduction in
toxicity, mobility, and volume through treatment, short-term effectiveness, implementability, and
cost.

The two alternatives are reasonably comparable with respect to long-term effectiveness, and
reducing toxicity, mobility, and volume of contaminants. Both the selected remedy and the Ex Situ
alternative remove TCE from the site and protect groundwater, but chromium remains a concern
due to its risk to human health and must be addressed {the Ex Situ alternative removes TCE from
soil but chromium is still present). The selected remedy and the Ex Situ alternative dispose of the
‘s0il at an off-site Subtitle C disposal facility; a reduction’in the toxicity, mobility, and volume of
chromium in soil would depend on the treatment performed at the receiving facility. Therefore, the
major tradeoffs that provide the basis for this selection decision are short-term effectiveness,
implementability, and cost. The selected remedy provides a higher degree of short-term
effectiveness and implementability because the excavated soil is immediately disposed offsite
without on-site treatment. There is no additional handling of chromium soil which results in less
exposure to the community and environment. Additionally, the remedy can be completed in three
months less time than the Ex Situ alternative and at a lower cost.

CBAouROD.10 10-6 11/16/93




-l -

- we - .

S A 1039 84

The selected remedy has been accepted by USEPA and the State; no objection has been made by
the community.

Preference for Treatment as a Principal Element

The selected remedy does not satisfy the statutory preference for remedies that employ treatment
as a principal element. Whether or not the TCE is treated off-site disposal is required for the
chromium due to the threat to human health posed by the levels (treatment will be accomplished at
the disposal facility if necessary to meet land ban disposal standards). The selected remedy
requires less hazardous materials handling, exposes the community and environment to less
volatiles, generates less residual waste, and does not impact clean areas where treatment would
occur. The increased hazards of on-site treatment for TCE outweigh the benefits to satisfy the
statutory preference for remedies that employ treatment as a principal element.

CBAouROD.10 10-7 11/16/93
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Y B gt 0y 11.0 DOCUMENTATION OF SIGNIFICANT CHANGES

The PP was released for public comment in March 1993. The PP identified Alternative 1B,
extraction and treatment by air stripping, as the preferred alternative for groundwater. Since the
issuance of the PP, the AF has developed, with close support and input from the local water
agencies, an AF off-base water supply contingency policy. The policy documents the strategy to
mitigate adverse effects on off-base municipal water production in the event that migration of
contaminants from Norton AFB impacts production wells above the cleanup standards. The AF
mitigation activities will include providing water treatment facilities at the affected water supply
wells or providing alternate water supplies as appropriate, and reimbursement of affected water
supply agencies for the cost of additional sampling, water quality tests, operation and maintenance,
engineering, and related work. The specifics are discussed in the Norton AFB Off-Base Water
Supply Contingency Policy; the mitigation activities will be implemented as outlined in the decision
matrix presented in the policy. The wellhead water treatment facilities will consist of mobile GAC
treatment units, which differs from the preferred alternative of air stripping as the only treatment
method employed. To accommodate this change, wellhead treatment or provision of water
supplies is included as part of the selected remedy.

The PP identified four options for releasing treated groundwater: release to water purveyors,
reinjection, on-base industrial use, and discharge to the Santa Ana River. Since the issuance of the
PP, the AF has selected reinjection as a beneficial and implementable enduse option and has
included it in the groundwater remedy. The reinjection standard issue between the State of
California and the AF has been resclved through acceptance of Resolution 68-16 as an ARAR. For
reinjection inside the plume, reinjection concentrations will not exceed the MCL cleanup standards;
outside of the plume, reinjection concentrations will not exceed 0.5 pyg/L. This reinjection standard
will comply with State Resolution 68-16. Release to water purveyors was not selected due to the
difficulties in identifying purveyors able to take all treated groundwater year-round. Similarly, on-
base uses could not utilize the volume of treated groundwater year-round. Discharge to the Santa
Ana River wash, the AF’s least preferred option, was not selected because it could be detrimental
to the Santa Ana woolly star, an endangered species that lives within and around the wash. With
the rejection of surface water discharge, the Endangered Species Act is no longer triggered and
therefore not an ARAR; the habitat of the Santa Ana woolly star is at least one mile from the CBA
and any areas impacted by selected remedies. A biological assessment was conducted by the U.S.
Fish and Wildlife Service in 1990 and the California Department of Fish and Game in 1991 to
determine the sensitive habitat areas at Norton AFB. '

The PP identified the following as the preferred alternatives for soil:
® Deep Subsurface Soil - Alternative 2C, treatment by in situ SVE.
® Shallow Subsurface Soil (TCE Only) - Alternative 3C, excavation, ex situ SVE, and on-
base use of treated soil for Building 658; Alternative 3D, treatment by in situ SVE at

Building 763.

® Shallow Subsurface Soil {TCE and Chromium) - Alternative 4B, excavation and disposal
offsite.

The AF reviewed all written and verbal comments submitted during the public comment period.

Upon review of these comments, it was determined that no significant changes to the soil
remedies, as they were originally identified in the PP, was necessary.

CBAouROD.11 _ 11-1 ) 11/16/93
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NORTON AR FORCE BASE, SAN BERNARDINO, CALIFORN!A
RESPONSIVENESS SUMMARY
FOR THE CENTRAL BASE AREA OPERABLE UNIT PROPOSED PLAN

A. OVERVIEW

At the time of the public comment period, the Air Force (AF} identified its preferred alternatives in
the Proposed Plan (PP} for the Norton Air Force Base (AFB) Central Base Area (CBA) Operable Unit
{CBA OU} in San Bernardino, California. The Air Force’s recommended alternatives address the
groundwater and soil contamination within the CBA OU only. The preferred alternatives specified
in the PP would involve the following:

L Groundwater. Treatment would involve air stripping. The treated groundwater
would be supplied to local water purveyors.

L Deep Sybsurface Soil. Treatment would involve in situ soil vapor extraction {SVE).
Extracted vapor is treated with activated carbon.

L Shallow Subsurface Soil (TCE Onlyl. Treatment would involve both in situ SVE and

excavation with ex situ SVE. Extracted vapor is treated with activated carbon.

* Shallow Subsurface Soil {TCE and Chromium}. Treatment would involve excavation
and off-site disposal.

Judging from the comments received during the public comment period, the residents, City of
Riverside, and San Bernardino International Airport Authority (SBIAA) generally accept the AF’s
preferred remedial alternatives for addressing the groundwater and soil contamination. The primary
concern expressed was the time frame for implementing the action and whether the actions would
impede the base closure process.

These sections follow:

L Background on Community Involvement.
] Summary of Comments Received During the Public Comment Period.
. Remaining Concerns.

B. BACKGROUND ON COMMUNITY INVOLVEMENT

The AF disseminated periodic Fact Sheets to the community on the progress of the Remedial
Investigation/Feasibility Study (RI/FS}. The Fact Sheets are geared to inform the community and
solicit any comments and concerns.

The concerns of the community have been the occasional and historical detections of
trichloroethylene {TCE} and other volatile organic compounds (VOCs) above the maxirmnum
contaminant level {MCL) in downgradient municipal supply wells (Warren #2, Norman Road). The
City of Riverside, who owns many of the production weils, has requested some type of
compensation from the AF for lost production due to impacts from plume migration or extraction.
The AF developed a water supply contingency policy to address this issue. As part of the preferred

RSUMMARY.CBA A-1 : 11/16/93
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groundwater treatment remedy, treated water would be provided to the City of Riverside to
supplement their current supply should the production wells become affected.

C. SUMMARY OF COMMENTS RECEIVED DURiNG THE PUBLIC COMMENT PERIOD

Comments raised during the Norton AFB public comment period on the Final CBA QU FS and PP are
summarized below. The comment period was held from February 16 to March 18, 1993. All
comments received during the comment period are contained in the Administrative Record. The
comments are categorized by the order in which they were received,

PUBLIC MEETING

1. A citizen guestioned the AF's use of the 5 ppb MCL as a cleanup standard and asked if
there was a possible Supreme Court ruling stating if a contaminant concentration of zero is
technologically attainable, it should be attained.

Air Force Response: The AF has selected the MCL as the cleanup standard for
groundwater. MCLs are promuigated drinking water standards established under the Safe
Drinking Water Act for the protection of human health and the environment. These levels
are both legally enforceable and obtainable. The AF notes that the 5 ppb limit is the
maximum concentration that would be allowed and it expects that water provided to the
water purveyors will contain less than 5 ppb of TCE. The AF is not aware of any recent or
upcoming Supreme Court ruling requiring attainment of zero concentrations for soils or
groundwater,

2. A citizen would like to know if {a) the low level radioactive waste the AF is concerned
about includes the nuclear warheads that are currently being dismantied at the base, and
{b) whether the air stripping tower will meet air emission regulations.

Air Force Response:

{a} The AF would like to stress there are no nuclear warheads being dismantled at Norton
AFB. The low level radioactive waste mentioned during the Community Meeting represents
a concrete bunker used in the 1950s and 1960s for storage of paint and paint waste
containing radium. The AF is continuing efforts to locate the site. This work, however, is
not part of the CBA QU but will be handled under proposed radiological studies.

{b} Air stripping tower emissions of VOCs, including naturally occurring radon gas, will be
below the limits regulated by the South Coast Air Quality Management District (SCAQMD).

3. Senior aide to Congressman George Brown stated that the Congressman and many local
citizens would like to see negotiations between the AF and the USEPA and the State of
California on remedy selection and implementation move at a faster pace than it has to
date. ‘

Air Force Response: The AF shares the concerns of Congressman Brown and the local
citizens. Given the constraints of the Superfund process and Federal Facility Agreement
{FFA) that the AF has signed in good faith with the USEPA and the State of California, who
are overseeing the clean-up process, the AF has been progressing as fast as it can to
implement a clean-up action. )

RSUMMARY.CBA A-2 . 11/16/93
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An unidentified citizen would like t0 know the cost and growing cost of clean-up.

Air Force Response: For groundwater, the present worth value cost for cleanup for a 30
vear period of performance is estimated to be $28,050,000. The clean-up cost will
increase to $37,560,000 if air emission standards become more stringent in the future and
emission controls are needed on the air stripping towers. For the soil, the present worth
value cost for cleanup is estimated to be $5,257,000.

A citizen requested an explanation of the soil clean-up method, the time frame for
completion, and whether any health threat to the public during implementation will exist.

Air Force Response: The AF proposes to use SVE to remove the TCE in soil to the lowest

practicable level that can be achieved with the technoiogy based on site conditions. The

technology can be constructed and implemented in such a way as not to interfere or
impede with base closure. Emissions from the extraction system will be treated to ensure
that local air emission standards are not exceeded. The public will not come in contact
with affected soil or vapors during treatment,

A citizen would like to know when the remedial actions will be implemented and whether
they will be implemented by base closure.

Air Force Response: It is the AF's intent to implement the remedial actions as soon as
possible. The AF, however, must comply with the requirements of the FFA.
Notwithstanding unforeseen circumstances, remedial action construction should occur
before or during base closure. However, it is unlikely that the cleanup, particularly for the
groundwater, will be completed at base closure.

WRITTEN COMMENTS

Concerned Citizen

7.

A citizen recommended that extraction wells be placed at the leading edge of the plume to
impede the migration.

Air Force Response: As stated in the PP, the AF evaluated four different extraction
scenarios, including extraction at the leading edge of the plume. The AF prefers extraction
at the base boundary and central portion of the plume because this will be the most
effective means to control plume movement and remove the most contaminated portion of
the plume before it migrates offbase. Leading edge extraction may not be the most
effective way to control the plume off-base. The AF has established a Water Supply
Contingency Policy to be implemented should production wells become contaminated.

San Bernardino International Airpart Autharity (S8IAA)

8.

The SBIAA requested that the AF substantiate that all other VOCs present that exceed
MCLs will also be reduced to concentrations befow their MCLs as part of the projected
effort to remove TCE from groundwater.

Air Force Response: The principle of air stripping is based on the difference in volatility of

various VOCs to that of water. The Henry's Law constant of a VOC describes its volatility
and ease of stripping. In general, the larger the Henry's Law constant, the easier the
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compound is to strip. At 25°C (standard temperature), the Henry's Law constant for TCE
is 9.10E-3 atm-m?/gmol. The other VOCs detected above the MCL in the TCE plume (cis-
1,2-dichloroethylena, 1,2-dichioroethane, vinyl chloride, and benzene) have Henry's Law
constants similar to that of TCE, and therefore will exhibit a similar rate of stripping. if, for
example, the rate of TCE removal is predicted as 35%, the removal rate for other VOCs
with similar Henry’'s Law constants will also be around 95%. In summary, all VOCs
commingled with TCE that exceed MCLs will be treated to below MCLs. It should be noted
that TCE has been identified as the primary contaminant of concern in groundwater
because it is the most widespread and it occurs at the highest concentrations. All other
VOCs that exceed MCLs occur within the TCE plume and have been detected at
concentrations significantly lower than that of TCE.

9. The SBIAA agreed that the clean-up standard of 5 parts per billion (ppb) for TCE in
groundwater is protective of human health in accordance with current federal and state
guidance. The SBIAA also agreed that the clean-up standard of 150 parts per million (ppm)
of chromium is soil is protective of human health based upon ingestion.

Air Force Response: The AF acknowledges SBIAA’s agreement.

10. The SBIAA recommends evaluating the potential for present or residual levels of TCE to
volatilize, particularly inside buildings, because it may pose a potential health risk.

Air Force Response: As part of the proposed SVE treatability study, the AF will evaluate
the potential for TCE emissions at the surface. It is important to note that enclosed spaces,
such as a basement, do not exist in any of the buildings on the base. Buildup of volatilized
TCE, if any, inside a building is unlikely.

11. The SBIAA recommends that an evaluation of the health risk from chromium in air-borne
dust be included as part of the human-health protectiveness evaluation.

Air Force Response: The baseline risk assessment evaluated the potential risk to human
and environmental receptors if no action occurs. In the risk assessment, there is no
inhalation exposure pathway for chromium in soil because the area of soil contamination is
covered with approximately 1 ft of concrete and is located inside a building. The AF,
however, will remediate soil containing chromium and TCE because no action is not
acceptable.

12. The SBIAA recommended monitoring for other VOCs that currently exceed the MCL until
they fall below the MCL thresholds. :

Air Force Response: The AF has been and will continue to monitor for all VOCs that are
present in groundwater during the course of the remedial action.

13. In reference to the various enduse options for treated groundwater, the SBIAA concurred
with the State of California that any reinjection of treated effluent outside of the plume
should be treated to the lowest practical level that can be achieved with air stripping.
Although the clean-up standard for TCE is the MCL, the SBIAA believes it would be

inappropriate to transfer water containing TCE below the MCL to the regional aquifer l
offsite. - : |
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Air Force Response: The AF's preference for the treated water would be to provide it to
the local water purveyors should they choose to receive it. The AF has selected reinjection
because issues surrounding year around acceptance of the water could not be resolved at
the time of issuance of the ROD. Any water reinjected would meet state and federal
regufations for reinjection.

The SBIAA concurred with the AF’'s choice of a composite preferred clean-up method for
the TCE- and chromium-contaminated soil.

Air Force Response: The AF acknowledges SBIAA's concurrence.
The SBIAA requested clarification on the soil clean-up time frames.

Air Force Response: The clean-up time frames presented are an estimate on the minimum
time that would be required to accomplish the action under ideal conditions. The accuracy
is +50% to -30%.

The SBIAA requested that the AF substantiate the claim that TCE in soil at 1 to 69 ppm
does not constitute a hazard, particularly in future circumstances when construction may
expose TCE contaminated soil is this range. .

Ajr Force Response: TCE in soil has been detected between 1 and 69 ppm. The baseline
risk assessment evaluated the potential risk from ingestion and direct contact from this soil
to future residents and workers. To be protective of human health, the cancer risk of a
compound should be at least within 1 in 10 thousand to 1 in 1 million. For an industrial
worker, or someone who would be involved with future construction at the site, the cancer
risk from ingestion of and direct contact with soil were determined to be 1.8 in 100 million
and 1.2 in 10 million, respectively. If, under future circumstances, a worker was exposed
to TCE under the same conditions evaluated in the baseline risk assessment, the exposure
would not pose a risk to human health, as shown above,

The SBIAA would like to know why the potential residual concentration of TCE remaining in
soil after SVE is completed was not estimated,

Air Force Response: To estimate the residual TCE concentration that will remain after SVE
is implemented, it is necessary to first perform a test of the technology, or a treatability
study, on site-specific soil to determine how much can actually be removed. The AF is
currently planning the treatability study for the site. Under the study, estimates on the
mass of TCE that can be removed (or that will remain) will be determined.

The SBIAA would like to know how the AF will address TCE-contaminated soil beneath
structures if SVE is unable to reduce the TCE concentrations to acceptable levels, or if
vapor recovery cannot be completed before an area is scheduled for construction,

Aijr Force Response: If SVE is unable to reduce the TCE concentrations to acceptable
levels, the other remedial alternative technologies identified in the CBA QU FS {i.e.,
excavation and ex situ treatment) will be reevaluated for application. Future construction
should not be impeded by the operation of the soil gas extraction system as long as the AF
is given sufficient lead time to complete the remediation. [
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19. The SBIAA would like to know what obligations the AF would have if additional
contaminated sites are encountered (such as below another structure or paved area) after
the cleanup in the CBA OU PP is completed.

Air Force Response: The CBA OU addresses only TCE-contaminated groundwater and the
sources of TCE that have contributed to it. The cleanup presented in the CBA OU PP only
addresses these concerns. Other known or recently identified potential source areas have
been or will be characterized and mitigated under a separate clean-up program currently in
progress and presented in a separate PP.

20. The SBIAA would like to know whether the soil excavation sites will be filled with clean
soil, and the time frame for completing this task.

Air Force Response: All excavations will be immediately backfilled with clean soil following
excavation of contaminated material to minimize disruptions to base activities.

City of Riverside

21. The City of Riverside acknowledged that the off-base portion of the TCE plume has not
been completely defined and supported the AF's issuance of additional fact sheets on
ongoing activities to further define the plume boundaries.

Air Force Response: The AF appreciates Riverside's interest and concern and will continue
to issue fact sheets to inform the surrounding community of actions at Norton AFB.

22. The City of Riverside expressed an interest in assisting the AF in finalizing the decision on a
clean-up method, as they own several wells that are within the migration path of the TCE
plume.

Air Force Response: The AF acknow!edgés Riverside’s concern regarding cleanup and
appreciates their support and input on the final decision regarding clean-up methods.

23. The City of Riverside agreed with the proposed clean-up technologies. However, for
reinjection of treated water outside the plume, Riverside agreed with the State of
California’s position that treatment and discharge limits be based on the best practical
treatment methods (State Resolution 68-16).

Air Force Response: The AF acknowledges Riverside’s acceptance of the proposed clean-
up technologies. The AF has proposed to treat water by air stripping, which is considered
the best demonstrated control technology, to groundwater treatment standards set to state
and federal MCLs, and to use MCLs as the standard for reinjection. The USEPA requires
that the AF identify a treated water standard. Thus the AF has identified MCLs as the
reinjection standard inside the plume because they are protective of human health. This
represents the maximum concentration released. Because the AF is using best
demonstrated contro! technology, it believes that it can achieve a lower level and comply
with Resolution 68-16; the reinjection standard outside of the plume will be 0.5 ppb.

The AF would prefer to transfer treated water to water purveyors over reinjection should
the water purveyors be able to accept treated water from the air stripping tower. In the PP
the AF considered four treated water enduse options in the following order of preference:
transfer to water purveyors, on-base use, reinjection, and surface water discharge.

RSUMMARY.CBA A-6 11/16/83
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Howevaer, because the water purveyors have expressed concerns about receiving the wataer,
the AF has selected reinjection as the preferred discharge option.

The City of Riverside suggested that the AF substitute "MCL" for the 5 ppb TCE
groundwater clean-up standard because MCLs may change in the future before remediation
is completed.

Air Force Response: As part of the Superfund process, the selected remedy is subjected to
a raview every five years. As part of this review, the clean-up standards {(MCLs, which are
promulgated drinking water standards) are reviewed. |f, however, the current MCLs are
identified as no longer protective, the groundwater clean-up standards will be reviewed and
changed to reflect any promulgated changes in MCLs; this may occur at any tlme during
implementation of the treatment remedy.

The City of Riverside requested that the AF redefine the area of groundwater contamination
based on the proposed State of California Recommended Public Health Level (RPHL) for
TCE (2.5 ppb}.

Air Force Response: The AF defined groundwater contamination based on the TCE clean-
up standard for groundwater (5 ppb). RPHLs were not used because, uniike MCLs, these
levels are proposed and not promulgated standards. As part of the FS, a risk analysis was
performed to determine whether cleanup to MCLs would pose an adverse risk to human
health. The analysis showed that removal of TCE and other VOCs to their MCLs resulted in
a cumulative risk level that was protective of human health.

The City of Riverside expressed concern that the AF did not consider the synergistic effects
resulting from exposure to two or more contaminants in estlmatlng health risks presented in
the Proposed Plan,

Air Force Response: The health risks presented in Table 2 of the PP represent the risk to
human health from all compounds evaluated in the baseline risk assessment. The baseline
risk assessment, which evaluated the risk to human health assuming no remedial action is
taken at the site, did not evaluate synergistic effects of two or more contaminants; there
are no data to support synergism at low concentrations. The results of the risk
assessment, however, indicated an adverse risk to human health; in response, the AF has
proposed remedial actions to reduce the risk to acceptable levels. Therefore, a study of
synergistic effects in relation to health affects is not necessary.

Based on the presence of vinyl chloride detected in groundwater and the proposed soil gas
vinyl chloride sampling, the City of Riverside requested that the AF sample for vinyl chloride
in soil gas during the duration of the clean-up effort and consider sampling for vinyl chloride
in groundwater if water levels rise,

Air Force Response: Proposed soil gas sampling will provide the AF with initial information
on soil gas concentrations. This information will be used during design and implementation
of the SVE clean-up remedy. As part of the SVE remedy. soil gas wiil be continually
monitored for VOCs, including TCE and vinyl chloride. Soil gas treatment will be performed
as necessary to meet air quality regulations. The need for long-term soil gas monitoring will
be determined after completion of the soil gas studies. Groundwater will be monitored
quarterly as part of the groundwater remedy, regardless of water levels. The ongoing
groundwater monitoring will involve analysis for VOCs, including TCE and viny! chloride.
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The off-base plume is affected by the pumping of off-base production wells, some of which
are owned by the City of Riverside. The City of Riverside stated they should be held
"harmless” for any effects because some wells have been operating prior to the inception
of Norton AFB. Riverside has requested that the AF identify which wells may be causing
the plume to deepen. [f these wells must be shut down to prevent additional plume
migration, Riverside requested the AF provide replacement potable water.

Air Force Response: The large number of production wells operating downgradient of
Norton AFB is believed to have some effect on the migration of the off-base plume. These
wells, owned by Riverside and others, operate at different pumping rates throughout the
year. It is very difficult for the AF to identify which wells are causing the plume to deepen
and migrate and at what pumping rate. The AF will be performing additional fietd work,
which should provide information on pumping influences. After-this information has been
evaluated, the AF and the City of Riverside can negotiate any actions that may be required.

The City of Riverside agreed that the plume would be harder to control off-base than at the
base boundary and therefore supports a base boundary system. Although exact well
placement is not yet known, Riverside requested that proposed extraction and reinjection
wells be placed to efficiently capture the plume and limit or stop off-base migration.
Specifically, Riverside requested the AF consider placing extraction wells between the
proposed base boundary system and existing production wells.

Air Force Response: As Riverside has acknowledged, the plume would be difficult to
control off-base. The AF did consider extraction wells at the leading edge of the plume, but
has chosen the following approach as the optimum extraction scenario: extraction at the
base boundary to control and capture the most contaminated portion of the plume before it
migrates offbase and contaminates a larger volume of groundwater, completion of off-base
plume characterization, and extraction and treatment at affected production wells. As part
of the off-base characterization, the AF will determine the necessity for an extraction
system at the leading edge of the plume. The exact number and placement of extraction
wells at the base boundary will be determined during the remedial design phase. It is the
intent of the AF to strategically place extraction wells to capture the plume as effectively as
is feasible.

The City of Riverside expressed concern that extraction wells could impact off-base
production wells and requested that the AF compensate Jocal water purveyors if extraction
wells cause excessive interference with production, or costs of production, from existing
municipal wells. .

Air Force Response: The base boundary extraction wells will be screened in the shallow
portion of the aquifer, therefore it is unlikely that they will impact deeper off-base
production wells. In addition, it is the AF’'s preference to reinject extracted water, an
action which would not reduce the tota! volume of water available for use by the water
purveyors. The AF will work with the San Bernardino Watermaster and local water
purveyors to establish an acceptable ¢xtraction plan.

The City of Riverside requested that the AF notify its neighbors of the outcome of
discussions with the SCAQMD regarding air stripping emissions.

Air Force Response: As stated in the PP, the off-gas emissions from the air stripping tower
are estimated to be below regulatory limits. The AF will continue to evaluate the estimated
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emission.rates through remedial design and action period. During this time the AF will work
with the SCAQMD to ensure compliance and protection of public health. The results of
discussions with the SCAQMD regarding air stripping emissions will be presented in
community fact sheets describing startup of the remedial action.

32. The City of Riverside has stated its interest in purchasing treated water but requested the
AF treat the water to all applicable drinking water requirements and to discharge standards
applicable to the Riverside Regional Wastewater Treatment Facility, including those for total
dissolved solids and nitrates; provide the water at the required pressure at specified
locations; and sell the water at a cost not to exceed the avoided costs of local production.

Air Force Response: -

The AF considers transferring treated groundwater to local water purveyors a beneficial
treated water enduse option and acknowledges Riverside’s interest in purchasing treated
water. However, since the issuance of the PP the AF has resolved the reinjection standard
issue over State Resolution 68-16 and has selected reinjection as the treated groundwater
enduse option. The AF will treat groundwater to the clean-up standards, which have been
established at MCLs (drinking water standards), for those constituents for which the AF is
responsible before reinjection. The AF does not propose to release water to a publicly-
owned treatment works {POTW) and therefore treatment to POTW standards is not relevant
under state and federal law. The AF will only be required to treat water to remove AF
contamination.

33. The AF has proposed to treat groundwater at a production well when TCE is detected in
the well above the MCL for an extended period of time. Riverside requested the AF begin
wellhead treatment when the concentration of tetrachloroethylene, vinyl chloride, or any
other TCE degradation by-product exceeds its respective MCL. Riverside suggested the AF
provide interim replacement potable water during installation of the wellhead treatment
facilities. In addition, Riverside requested that the AF expedite the approval process of the
Water Supply Contingency Policy for replacing lost production due to contamination from
Norton AFB. :

Air Force Response: The groundwater plume contains mainly TCE, with 1,2-
dichloroethylene, tetrachloroethylene, vinyl chloride, and other VOCs at lower
concentrations. [t is on this basis that the AF had.proposed wellhead treatment based on
TCE concentrations. However, recent off-base groundwater data show some areas with
1,2-dichloroethylene concentrations. The AF recognizes this concern and proposes to
implement the Water Supply Contingency Policy when TCE or any of its degradation
products are present above their MCLs, as outlined in the Policy.

34. The City of Riverside expressed concern over the issue of deed restrictions to prohibit
drilling of domestic wells on off-base property where the plume has migrated. Riverside
acquired off-base property for siting new municipa! wells to replace older wells or install
deeper wells screened below the level of contamination. Riverside requested that the AF
allow the deed restrictions to {a) permit drilling of replacement wells and new wells
provided the groundwater will be treated or blended, or the wells are screened below and/or
isolated from contaminated groundwater, and (b) propose how owners of affected
properties will be compensated.
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Air Force Response: The AF does not plan to establish deed restrictions on property it does
not currently own. Deed restriction will be placed on Norton AFB property that overlies the
contaminated groundwater or soil source area until the cleanup standard has been
achieved. The AF suggests that the City of Riverside contact state or local authorities if it
has further concerns on this matter.

The City of Riverside requested that the AF establish a set of performance indicators to
assess progress of the clean-up process, and periodically review and update the selected
remedy as technologies continue to evolve.

Air Force Response: During the remedial design phase, performance standards for the
selected remedy will be set. During the 5-year review of the remedial action, the remedy
will be evaluated based on the performance standards to assess the progress and success
of cleanup. The review includes an examination of new and evolved technologies to
determine whether the current remedy should be replaced or updated with a more effective
technology.

REMAINING CONCERNS

Issues and concerns that the AF was unable to address during remedial planning activities include
the following:

] How much residual TCE will remain _after SVE, and what health risks are associated
with volatilization of the residual TCE? The AF is unable to address this issue since
the SVE treatability study has yet to be performed. It should be noted, however,
that the present levels of TCE in soil are at acceptable human health risk levels {less
than 10®). The risk is within the acceptable range of 10* to 10®. The risk that
drives implementation of an action is protection of groundwater. After any action is
complete, the risk from any residual TCE should be even less.

L How will the Air Force compensate water purveyors if the proposed extraction wells
cause excessive interference with production or production costs? The AF does not
anticipate this to be a problem. Should it occur, the AF will reevaluate the
extraction scheme.

. The Air Force should expedite the approval process of the Water Supply
Contingency Policy for replacing lost production due to contamination from Norton
AFB. The AF appreciates the City’'s concern. The Water Supply Contingency Palicy
is currently being reviewed by AF legal staff prior to signature by the Secretary of
the AF.

. The City of Riverside should be held harmless in any spreading of the plume which
may have occurred due to operation of the production wells. Comment noted.

. Where will off-base extraction wells be placed? Why are there no plans to place
wells at the leading edge of the plume? Field work to define the leading edge of the
plume and study the effects of production wells on the plume is presently ongoing,
Placement of off-base wells, if necessary, and effectiveness will be determined
during remedial design.
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1.0

2.0

3.0

4.0

5.0

6.0

7.0

ADMINISTRATIVE RECORD FILE STRUCTURE

SITE IDENTIFICATION

1.1 Background - RCRA and other Information
1.2 Notification/Site Inspection Reports

1.3 Preliminary Assessment {PA) Report

1.4 Site Investigation (Sl) Report

1.5 Previous Operable Unit information

1.6 Correspondence

REMOVAL RESPONSES

2.1 Sampling and Analysis Plans

2.2 Sampling and Analysis Data/Chain of Custody
2.3 EE/CA Approval Memorandum {(non-time-critical removals)
2.4 EE/CA [Engineering Evaluation/Cost Analysis)
2.5 Action Memorandum

2.6 Amendments to Action Memorandum

2.7 Sampling Results

2.8 Correspondence

REMEDIAL INVESTIGATION (Rl)

31 Sampling and Analysis Plan (SAP)

Sampling and Analysis Data/Chain of Custody Forms
Work Plan

Remedial Investigation {(RIl) Reports

Heaith & Safety Plans

Correspondence
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FEASIBILITY STUDY (FS)

4.1 ARAR Determinations

4.2 Feasibility Reports

4.3 Proposed Plan

4.4 Supplements and Revisions to the Proposed Plan
4.5 Correspondence

RECORD OF DECISION (ROD)
5.1 ROD

5.2 Amendments to ROD

5.3 Explanations of Significant Differences
5.4  Correspondence

STATE AND FEDERAL COORDINATION

6.1 Cooperative Agreements/SMQOAs
6.2 Federal Facility Agreement (FFA)
6.3 State Certification of ARARs

6.4 General Correspondence

ENFORCEMENT
7.1 Enforcement History
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2 ’Endangerment Assessments
3 Administrative Orders

4 Consent Decrees
5

6

7
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Affidavits

Documentation of Technical Discussions/Response Actions
Notice Letters and Responses

8.0 EALTH ASSESSMENTS

1 ATSDR Health Assessments

2 Toxicological Profiles |
3 General Correspondence '

9.0 ATURAL RESOURCE TRUSTEES
1 Notices Issued

2 Findings of Fact

.3 Reports ,
4 General Correspondence |

10.0 PUBLIC PARTICIPATION
10.1  Comments and Responses
10.2 Community Relations Plan _
10.3 Public Natice(s) {Availability of the Admin. Record File, Availability of the Proposed
Plan, Public Meetings)
10.4  Public Meeting Transcripts
10.5 Documentation of other Public Meetings
10.6 Fact Sheets, Press Advisories and News Releases
10.7 Responsiveness Summary
10.8 Late Comments
10.9 Technical Review Committee Charter

11.0 TECHNICAL SOURCES AND GUIDANCE DOCUMENTS '
11.1 EPA Headquarters Guidance |
11.2 EPA Regional Guidance |
11,3 State Guidance |
11.4 Air Force Guidance l
11.5 MAC Guidance ’
11.6 Technical Sources |
11.7 |

Design Documents I

12.0 CONFIDENTIAL FILE . ‘ |
12.1 Privileged Documents (Extractions)

"This Administrative Record Index contains documents directly considered or relied on to
select the remedial action for the Central Base Area Operable Unit. For this reason, many sections
contain no document references and primary document references are not sequentially numbered.”
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1.3 Preliminary Assessment (PA) Report 1039106

OU1 {1.3) #1 240

"Installation Restoration Program, Phase I: Records Search, Norton
AFB, CA"

Engineering-Science, Inc., Atlanta, GA

AFESC/DEV, Tyndall AFB, FL

HQ MAC/DEEV, Scott AFB, iL

10/82

Final report

IRP, Phase 1

ARF

Ou1 (1.3} #2 70

“Final TCE Records Investigation Report, Near the Central Base Area,
Nerton AFB, CA, Volume 17

CDM Federal Programs Corporation, San Francisco, CA

Martin Marietta Energy Systems, Inc., HAZWRAP and HQ MAC
08/90

Report

CBA, TCE Investigation

ARF

OU1 (1.3} #3 120 |

"Final TCE Records Investigation Report, Near the Central Base Area,
Norton AFB, CA, Volume 2"

CDM Federal Programs Corporation, San Francisco, CA

Martin Marietta Energy Systems, Inc., HAZWRAP and HQ MAC
08/90

Report

CBA, TCE Investigation

ARF
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1.4 Site Investigation (SI)} Re

ouU1 (1.4) #1 300

"Installation Restoration Program, Final Report, Phase Il, Stage 1 -
Problem Confirmation Study, Norton Air Force Base, S.B. California,
Volume | -- Technical Report”

Roy F. Weston, Inc., West Chester, Pennsylvania

USAF Occupational and Environmental Health Laboratory, Brooks
AFB, TX

07/16/85

Report

IRP, Phase 2, Stage 1

ARF

OuU1 {1.4) #2 500
"Instaliation Restoration Program, Final Report, Phase |, Stage 1 -

Problem Confirmation Study, Norton Air Force Base, S.B. California,

Volume ll-- Appendices”

Roy F. Weston, Inc., West Chester, Pennsylvania

USAF Occupational and Environmental Health Laboratory, Brooks
AFB, TX

07/16/85

Report

{RP, Phase 2, Stage 1

ARF
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[] DOCUMENT NUMBER: Ou1t (1.5) #2 80

LONG TITLE: Well Monitoring Data Report

AUTHOCR: Ecotogy and Environment, Inc., Lancaster, NY

RECIPIENT: : USAF, HQ MAC, Scott AFB, IL
[l USAF Occupational and Environmental Health Laboratory, Brooks

AFB, TX

DATE: 07/88
[I TYPE: Report

SECOND REFERENCE: IRP, Stage 1 and 2, Groundwater
['I LOCATION: ARF

B-7




DOCUMENT NUMBER:

LONG TITLE:

AUTHOR:
RECIPIENT:

DATE:
TYPE:

SECOND REFERENCE:

LOCATION:

DOCUMENT NUMBER:

LONG TITLE:

AUTHOR:
RECIPIENT:

DATE:

TYPE:

SECOND REFERENCE:
LOCATION:

DOCUMENT NUMBER:

LONG TITLE:
AUTHOR:
RECIPIENT:
DATE:
TYPE:

SECOND REFERENCE:
LOCATION:

DOCUMENT NUMBER:

LONG TITLE:

AUTHOR:

RECIPIENT:

3.1 Sampling and Analysis Plan {SAP)

103910y

ouU1 {(3.1) #1 95

"Instaliation Restoration Program, Quality Assurance Project Plan
{QAPP), Norton AFB, CA™

Ecology and Environment, Inc., Buffalo, NY

Occupational and Environmental Health Laboratory, Technical
Services Division, Brooks AFB, TX

05/87

Project Plan

Lockheed, CBA

ARF

oU1 (3.1} #2 156

"Quality Assurance Project Plan {QAPP), Instailation Restoration
Program, Stage 3 for Norton AFB, CA"

Ecology and Environment, Inc., Buffalo, NY

HQ MAC/DEEV, Scott AFB IL Occupational and Environmental Health
Laboratory, Technical Services Division, Brooks AFB, TX

12/87

Project Plan
Lockheed, CBA
ARF

QU1 (3.1} #4 130

*Final Quality Assurance Project Plan, Central Base Area Site
Characterization for Norton AFB, CA™

CDM Federal Programs Corporation, 301 Howard St., San Francisco,
CA 94105

Martin Marietta Energy Systems, Inc.,

HAZWRAP, Oak Ridge, TN 37831

63 Air Base Group, Norton AFB, CA

08/90

Manual

IRP, CBA

ARF

QU1 (3.1) #5 100

"Final Field Sampling Plan, Site Characterization Groundwater
Investigation for the Central Base Area of Norton AFB, CA,

Volume 1"

CDM Federal Programs Corporation, 301 Howard St., San Francisco,
CA 94105

Martin Marietta Energy Systems, Inc.,

HAZWRAP, Qak Ridge, TN 37831

63 Air Base Group, Norton AFB, CA
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10338110
08/90 g
Manual {Revision 2)
IRP, CBA, Groundwater Investigation
ARF

OU1 (3.1) #6100

"Final Field Sampling Plan, Site Characterization Groundwater
Investigation for the Central Base Area of Norton AFB, CA,
Volume II7

CDM Federal Programs Corporation, 301 Howard St., San Francisco,
CA 94105

Martin Marietta Energy Systems, Inc.,

HAZWRAP, Oak Ridge, TN 37831

63 Air Base Group, Norton AFB, CA

08/90

Manual (Revision 2)

IRP, CBA, Groundwater Investigation

ARF

QU1 {(3.1) #7 50 See (3.1) #¥14

“Draft Final Addendum to TCE Source Investigation Field Sampling
Plan”

CDM FPC, San Francisco, CA _

Martin Marietta, HAZWRAP, HQ MAC

09/90

Sampling Plan

IRP, TCE Source Investigation

ARF

OU1 {3.1) #10 110

"Final Field Sampling Plan, Site Characterization TCE Source
Investigation for the Central Base Area of Norton AFB, San
Bernardino, CA, Volume (" '
CDM Federa! Programs Corporation, 301 Howard St., San Francisco,
CA 94105

Martin Marietta Energy Systems, Inc.,

HAZWRAP, Oak Ridge, TN 37831

63 Air Base Group, Norton AFB, CA

04/91

Manual

IRP, CBA, TCE Source Investigation

ARF

OU1 (3.1} #11 100

"Final Field Sampling Pian, Site Characterization TCE Source
Investigation for the Central Base Area of Norton AFB, San
Bernardino, CA, Volume II"
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1039111

CDM Federal Programs Corporation, 301 Howard St., San Francisco,
CA 94105 ]

Martin Marietta Energy Systems, Inc.,

HAZWRAP, Oak Ridge, TN 37831

63 Air Base Group, Norton AFB, CA

04/91

Manual

IRP, CBA, TCE Source Investigation

ARF '

ouU1 (3.1} #¥12 50 .

"Field Sampling Plan for the Expedited Field Program, AF Building
783, Norton AFB, San Bernardino, CA"

CDM Federal Programs Corporation, 301 Howard St., San Francisco,
CA 94105

Martin Marietta Energy Systems, Inc.,

HAZWRAP, Oak Ridge, TN 37831

63 Air Base Group, Norton AFB, CA

05/91

Manual

IRP, CBA, Building 763

ARF

. QU1 (3.1} #M14 9

Final Addendum to TCE Source Investigation Field Sampling Plan
CDM FPC, San Francisco, CA

Martin Marietta, HAZWRAP, HQ MAC

12/91

Sampling Plan

IRP, TCE Source Investigation

ARF

ouU1 {3.1) #16 100
"Final Draft Treatability Test Plan Central Base Area Pump and
Treat System, Norton AFB, San Bernardino, CA 924087
Earth Technology Corporation, Alexandria, VA
AFBDA, NAFB
11/16/92
Plan

ARF

QU1 (3.1} #19 400

"Draft Groundwater Monitoring Plan”

CDM Federal Programs Corporation, San Francisco, CA
Martin Marietta Energy Systems, Inc.,

HAZWRAP and HQ AFBDA

B-10
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DATE: 10/21/92 : g
TYPE: Plan 193911?
SECOND REFERENCE:
LOCATION: ARF
DOCUMENT NUMBER: QU1 (3.1) #20 150
LONG TITLE: . "Draft Groundwater Monitoring Plan, Appendix A"
AUTHOR: CDM Federal Programs Corporation, San Francisco, CA
RECIPIENT: Martin Marietta Energy Systems, Inc.,
HAZWRAP and HQ AFBDA
DATE: 10121192
TYPE: Plan
SECOND REFERENCE:
LOCATION: : ARF
DOCUMENT NUMBER: ouU1 (3.1) #22 10
LONG TITLE: Final Second Addendum to the Field Sampling Plan Site
Characterization TCE Source Investigation Norton AFB, CA
AUTHOR: CDM Federal Programs Corp
RECIPIENT: Martin Marietta, HAZWRAP Division and AFBDA, Norton AFB, CA
DATE: 4/5/93 '
TYPE: Sampling Plan
SECOND REFERENCE: TCE Source Investigation (FSP)
LOCATION: ARF
B-11
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1039113
3.3 Work Plan

QU1 {3.3) #6 60

Praft Final Conceptual Design for Remedial Activities at Norton AFB,
CA

CDM Federal Programs Corporation, 301 Howard St., Suite 910,
San Francisco, CA 94105

Martin Marietta Energy Systems, Inc.,

HAZWRAP, Oak Ridge, TN 37831

63 Air Base Group, Norton AFB, CA

02/90-

Manual

ou1 (11.7)

ARF

OU1 (3.3) #8 60 .

Final Site Characterization Plan for the Central Base Area of Norton
AFB, CA

CDM Federal Programs Corporation, 301 Howard St., Suite 910,
San Francisco, CA 94105

Martin Marietta Energy Systems, Inc.,

HAZWRAP, Oak Ridge, TN 37831

63 Air Base Group, Norton AFB, CA

08/90

Manual

IRP, CBA

ARF

OuU1 {3.3) #11 50

Draft Final Monitoring Well Replacement Plan
CDM Federal Programs Corporation, 301 Howard St., Suite 910,
San Francisco, CA 94105

Martin Marietta Energy Systems, Inc,,
HAZWRAP, Oak Ridge, TN 37831

63 Air Base Group, Norton AFB, CA

08/91

Monitoring Plan

None

ARF

QU1 (3.3) #12 30

Final Monitoring Well Replacement Plan

CDM Federal Programs Corporation, 301 Howard St., Suite 910,
San Francisco, CA 94105 .

Martin Marietta Energy Systems, Inc.,

B-12
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LOCATION:

HAZWRAP, Oak Ridge, TN 37831
63 Air Base Group, Norton AFB, CA
12/91

Work Plan

None

ARF

1039114

OuU1 {3.3) #14 150

Technical Memorandum, Rationale for Groundwater Sample
Analytes, Comprehensive Groundwater Sampling, June 1992
CDM Federal Programs Corporation, 301 Howard St., Suite 910,
San Francisco, CA 94105 .
Martin Marietta Energy Systems, Inc.,

HAZWRAP, Oak Ridge, TN 37831

AFBDA, Norton AFB, CA

04/29/92

Work Plan

None

ARF

OU1 (3.3) #15 Cb2

Final Operational and Maintenance Plan, NAFB, CBA - Volume |
Earth Technology Corporation, Alexandria, VA

AFBDA, NAFB

06/92

Plan

ARF

OU1 (3.3} #¥16 Loop 1400, 1500-5

Final Operational and Maintenance Plan, NAFB Central Base Area
Earth Technology Corporation, Alexandria, VA

AFBDA, NAFB

06/92

Plan

ARF

OuU1 (3.3) #17 500

Final Operational and Maintenance Plan, NAFB, CBA
Earth Technology Corporation, Alexandria, VA
AFBDA, NAFB

06/92

Plan

ARF
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103911595
OU1 (3.3) #19 12

"Responses to Regulatory Agencies’ Commenté on the Draft Work -
Plan Aquifer Testing Southwestern Base Boundary, Norton AFB,
CA"

Earth Technology Corporation

AFBDA/SPEV, AFCEE

11/16/92

ARF

ou1 (3.3) #20 200

"Draft Final Work Plan Aquifer Testing Southwestern Base Boundary,
Norton AFB, CA" -

Earth Technology Corporation, Alexandria, VA

AFBDA/SPEV, AFCEE

11/17/92

Work Plan

ARF

OU1 (3.3) #21 223 _
Final Phase Il Work Plan Addendum Off Base TCE Plume

" Investigation at Norton AFB, CA

Air Force Center for Environmental Excellence (AFCEE/ESR), Brooks
AFB, TX and AFBDA, Norton AFB, CA

5/10/93 '

Work Plan

CBA OU RI/FS

ARF
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3.4 Remedial Investigation (RI) Reports

1039116

QU1 (3.4) #¥1 350

Installation Restoration Program, Phase Il --
Confirmation/Quantification, Stage 2, Norton AFB, CA, Final Report,
May 1986-September 1987, Volume | - Technical Report _
Ecology and Environment, Inc. 195 Holtz Dr., Buffalo, NY 14225
USAF, HQ MAC/SGPB, Scott AFB, IL

USAF Occupational and Environmental Health Laboratory, Brooks
AFB, TX AFBDA, Norton AFB, CA

09/87

Report

IRP, Phase ll, Stage 2

ARF

CuU1 (3.4) #2 400

"Installation Restoration Program, Phase '
lI--Confirmation/Quantification, Stage 2, Norton AFB, CA, Final
Report, May 1986-September 1987, Volume 2, Appendices
A-G"

Ecology and Environment, inc., 195 Holtz Dr., Buffalo, NY 14225
USAF, HQ MAC/SGPB, Scott AFB, IL .

USAF Occupational and Environmental Health Laboratory, Brooks
AFB, TX

09/87

Report

IRP, Phase Il, Stage 2

ARF

OU1 (3.4) #3 400

"Installation Restoration Program, Phase
[}--Confirmation/Quantification, Stage 2, Norton AFB, CA, Final
Report, May 1986-September 1987, Volume 3, Appendix H,
Soils Data” '

Ecology and Environment, Inc., 195 Holtz Dr., Buffalo, NY 14225
USAF, HQ MAC/SGPB, Scott AFB, IL

USAF Occupational and Environmental Health Laboratory, Brooks
AFB, TX

09/87

Report

IRP, Phase I, Stage 2

ARF

CuU1 (3.4} #4 300
"Installation Restoration Program, Phase
lI--Confirmation/Quantification, Stage 2, Norton AFB, CA, Final
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1039117

Report, May 1986-September 1987, Volume 4A, Appendix H,
Water Data” '
Ecology and Environment, Inc., 195 Holtz Dr., Buffalo, NY 14225
USAF, HQ MAC/SGPB, Scott AFB, IL

USAF Occupational and Environmental Health Laboratory, Brooks
AFB, TX

09/87

Report

IRP, Phase Il, Stage 2

ARF .

OuU1 {3.4) #5 400

"Installation Restoration Program, Phase
IlI--Confirmation/Quantification, Stage 2, Norton AFB, CA, Final
Report, May 1986-September 1987, Volume 4B, Appendix H,
Water Data”

Ecology and Environment, Inc., 195 Holtz Dr., Buffalo, NY 14225
USAF, HQ MAC/SGPB, Scott AFB, IL

USAF Occupational and Environmentai Health Laboratory, Brooks
AFB, TX '

09/87

Report

iRP, Phase [l,Stage 2

ARF

OuU1 (3.4} #6 400

"Installation Restoration Program, Phase
1--Confirmation/Quantification, Stage 2, Norton AFB, CA, Final .
Report, May 1986-September 1987, Volume 5, Appendices |-M"
Ecology and Environment, Inc., 195 Holtz Dr., Buffalo, NY 14225
USAF, HQ MAC/SGPB, Scott AFB, IL

USAF Occupational and Environmental Health Laboratory, Brooks
AFB, TX

09/87

Report

IRP, Phase Il, Stage 2

ARF

OuU1 (3.4) #7 250

"Installation Restoration Program, Stage 3; Norton AFB--Stage 3
Report--Vol. 1; Final Report, Sept 1987 -- Dec 1988"

Ecology and Environment, Inc., Lancaster, NY

USAF HQ MAC/SGPB, Scott AFB IL

USAF Occupational and Environmental Health

Laboratory, Brooks AFB, TX

12/88

Manual

IRP, Stage 3

B-16
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1039118

ARF

OU1 (3.4) #8 300

"installation Restoration Program, Stage 3: Norton AFB--Stage 3,
Final Report, Sept 1987 -- Dec 1988, Norton AFB--Appendices D-F*
Ecology and Environment, Inc., Lancaster, NY

USAF HQ MAC/SGPB, Scott AFB, IL

USAF Occupational and Environmental Health

Laboratory, Brooks AFB, TX

12/88

Manual {Draft}

IRP, Stage 3

ARF

OU1 (3.4} #9 200

"Installation Restoration Program, Stage 3; Final Report, Sept 1987~
December 1988; Norton AFB--Appendices H-L"
Ecology and Environment, Inc., Lancaster, NY
USAF HQ MAC/SGPB, Scott AFB IL

USAF Occupational and Environmental Health
Laboratory, Brooks AFB, TX

12/88

Report

IRP, Stage 3

ARF

oU1 {3.4) #10 500

Installation Restoration Program, Stage 3, Final Report: September
1987-December 1988

Ecology and Environment, inc., Lancaster, NY

HQ MAC/SGPB, Scott AFB, IL

12/88

Report

ARF

ouU1l (3.4) #11 70

“Installation Restoration Program, Stage 3; Groundwater Monitoring
Plan: March 1989 .
Ecology and Environment, Inc., Lancaster, NY

USAF HQ MAC/SGPB, Scott AFB, IL

USAF Occupationa! and Environmental Health
Laboratory, Brooks AFB, TX

03/89

Report

IRP Stage 3

ARF
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1039119

Ou1l (3.4) #12 50 .
Groundwater Monitoring Plan for Norton AFB, CA - Volume |
Ecology and Environment, Inc., Lancaster, NY

HO MAC/DE, Scott AFB IL

09/89

Report

None

ARF

0OuU1 (3.4) #13 250

Installation Restoration Program, Groundwater Monitoring Plan,
Volume Il

Ecology and Environment, Inc., Lancaster, NY

HQ MAC/DE, Scott AFB, IL

04/89

Report

ARF

OuU1 (3.4) #14 120 )

"lnstallation Restoration Program, Stage 3, Volume |, Final Draft
Report, September 1987--December 1988"

Ecology and Environment, Inc., Buffalo Corporate Center, 368
Pleasantview Drive, Lancaster, NY. 14086

USAF HO MAC/DE, Scott AFB, IL

USAF Occupational and Environmental Health Laboratory
{AFOEHL-AFSC), Technical Services Division (TS}, Brooks AFB, TX
11/89

Report

IRP Stage 3

ARF

OU1 (3.4) #15 400

"Installation Restoration Program, Stage 3, Volume |l, Final Draft
Report, September 1987--December 1988"

Ecology and Environment, Inc., Buffalo Corporate Center, 368
Pleasantview Drive, Lancaster, NY 14086

USAF HQ MAC/DE, Scott AFB, IL

USAF Occupational and Environmental Health Laboratory
(AFOEHL-AFSC), Technical Services Division {TS), Brooks AFB, TX
11/89 -

Report

IRP, Stage 3

ARF

OU1 {(3.4) #16 80
"Installation Restoration Program, Stage 3, Volume Ill, Final Draft
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103917

Report, September 1987--December 1988"

Ecology and Environment, Inc., Buffalo Corporate Center, 368
Pleasantview Drive, Lancaster, NY 14086

USAF HQ MAC/DE, Scott AFB, IL

USAF Occupational and Environmental Health Laboratory
{AFOEHL-AFSC]}, Technical Services Division (TS}, Brooks AFB, TX
11/89

Manual (Final Draft Report)

IRP, Stage 3

ARF

QU1 (3.4} #17 400

*installation Restoration Program, Stage 3, Appendices A-F, Final
Draft Report, September 1987--December 1988~

Ecology and Environment, Inc., Buffalo Corporate Center, 368
Pleasantview Drive, Lancaster, NY 14086

USAF HO MAC/DE, Scott AFB, IL

USAF Occupational and Environmental Health Laboratory
{AFOEHL-AFSC]), Technical Services Division {TS), Brooks AFB, TX
11/89

Report

IRP, Stage 3

ARF

ou1 (3.4) #18 400
"installation Restoration Program, Stage 3, Appendix G, Final Draft
Report, September 1987--December 1988™

_Ecology and Environment, Inc., Buffalo Corporate Center, 368

Pleasantview Drive, Lancaster, NY 14086

USAF HQ MAC/DE, Scott AFB, IL

USAF Occupational and Environmental Health Laboratory
{AFOEHL-AFSC), Technical Services Division {TS), Brooks AFB, TX
11/89

Report

IRP, Stage 3

ARF

OuU1 (3.4) #1989 500 :
"Installation Restoration Program, Stage 3, Appendix G [Continued),
Final Draft Report, September 1987--December 1988"

Ecology and Environment, Inc., Buffalo Corporate Center, 368
Pleasantview Drive, Lancaster, NY 14086

USAF HQ MAC/DE, Scott AFB, IL

USAF Occupational and Environmental Heaith Laboratory
(AFOEHL-AFSC), Technical Services Division (TS), Brooks AFB, TX
11/89

Report

IRP, Stage 3
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1039121

ARF

QU1 (3.4) #20 120

"Installation Restoration Program, Stage 3, Appendices H-K, Final
Draft Report, September 1987--December 1988"

Ecology and Environment, Inc., Buffalo Corporate Center, 368
Pleasantview Drive, Lancaster, NY 14086

USAF HQ MAC/DE, Scott AFB, IL ,

USAF Occupational and Environmental Health Laboratory
{AFOEHL-AFSC), Technical Services Division (TS), Brooks AFB, TX
11/89

Report

IRP, Stage 3

ARF

QU1 (3.4) #29 100

Draft Report for Building 763, Volume |
CDM Federal Program Corp.

Martin Marietta, HAZWRAP, and HQ MAC
09/91 )

Report

Lockheed, Building 763

ARF

OuU1 (3.4) #30 300

" Draft Report for Building 763, Volume |l

CDM Federal Program Corp.

Martin Marietta, HAZWRAP, and HQ MAC
09/91

Report

Lockheed, Building 763

ARF

ouU1 (3.4) #32 9 .

Technical Memorandum for Water Levels and Trichloroethylene
Concentrations Near MW-90 at Norton AFB

Martin Marietta Energy Systems, Inc., Oak Ridge, TN

AFBDA, NAFB

10/15/91

Report

ARF
OU1 (3.4) #33 " 37
Technical Memorandum: Rationate for Groundwater Sample

Analytes, Norton AFB Comprehensive Groundwater Sampting
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1039122

CDM, San Francisco, CA
AFBDA, NAFB

11/11/91

Report

ARF

OoU1 {3.4) #34 14

Update on the TCE Source investigation
Unknown

AFBDA, NAFB

11/12/M1

Report

ARF

OU1 {3.4) #35 400

Final Remedial Investigation Report, Central Base Area, Operable
Unit, Volume I, Text

CDM Federal Programs Corp. :
Martin Marietta, HAZWRAP, and HQ AFBDA, Norton AFB, CA
11/92 .
Report

ARF

OU1 (3.4) #36 400

Final Remedial Investigation Report, Central Base Area, Operable
Unit, Volume |l, Baseline Risk Assessment

CDM Federal Programs Corp. ‘

Martin Marietta, HAZWRAP, and HQ AFBDA, Norton AFB, CA
11/92

Report

ARF

OUT (3.4) #37 400

Final Remedial Investigation Report, Central Base Area, Operable
Unit, Volume lll - Appendices A-|

CDM Federal Programs Corp.

Martin Marietta, HAZWRAP, and HQ AFBDA, Norton AFB, CA
11/92 ‘

Report

ARF
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1039123
OU1 (3.4) #38 400

Final Remedial Investigation Report, Central Base Area, Operable
Unit, Volume |V - Appendices J-M

CDM Federal Programs Corp.

Martin Marietta, HAZWRAP, and HQ AFBDA, Norton AFB, CA
11/92

Report

ARF

0U1 (3.4) #39 400

Final Remedial Investigation Report, Central Base Area, Operable
Unit, Volume V - Appendices N-P

CDM Federal Programs Corp. 7

Martin Marietta, HAZWRAP, and HQ AFBDA, Norton AFB, CA
11/92

Report

ARF

0u1 (3.4) #41 81 _

Central Base Area Pump and Treat System Treatability Study Health
and Safety Plan, Norton AFB, San Bernardino, CA

Earth Technology Corporation, Alexandria, VA

AFBDA/BDV, NAFB, CA AFCEE/ESR, Brooks AFB, TX

04/03/92

Health and Safety Plan

0OuU1 (3.5)

ARF

0OU1 (3.4) #42 123

Treatability Test Plan Central Base Area Pump and Treat System,
Norton AFB, San Bernardino, CA

Earth Technology Corporation, Alexandria, VA

AFBDA/BDV, NAFB

04/17/92

Treatability Test Plan

0ouU1 (3.5)

ARF

OU1 (3.4) #55 Attach 4-69

Norton AFB, Central Base Area Operable Unit Remedial Investigation
Report Supplement Groundwater Characterization Preliminary Data
Report

CDM Federal Programs Corporation, San Francisco, CA

AFBDA, NAFB

08/21/92
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1639124

Report

ARF

QU1 (3.4) #56 17

Technical Memorandum, Phase Il Off-Base Trichloroethylene Plume
Investigation at Norton AFB, CA

AFCEE/ESR, Brooks AFB, TX.

AFBDA, NAFB

09/11/92

Report

. ARF

OU1 (3.4) #57 Atch 5-53

Norton AFB, Central Base Area Operable Unit Remedial Investigation
Repaort Supplement, Groundwater Characterization Off-Base
Trichloroethylene Plume Investigation Draft Report

Earth Technology Corporation, Alexandria, VA

AFBDA/BDV, NAFB

AFCEE/ESR, Brooks AFB

09/24/92

Report

ARF

OU1 (3.4) #59 200

"Final Remedial investigation Report Addendum, Central Base Area
Operable Unit"

CDM Federal Programs Corporation, San Francisco, CA

Martin Marietta Energy Systems, Inc.,

HAZWRAP and HQ AFBDA

02/05/93 :

Report

ARF

OuU1 (3.4) #60 150 .

“Final Technical Report, Treatability Test Evaluation, CBA Pump
and Treat System - Volume |”

Earth Technology Corporation, Long Beach, CA

AFBDA/SPEV, AFCEE

4/26/93

ARF
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1039125

0OU1 (3.4) #61 600 _

"Final Technical Report, Treatability Test Evaluation, CBA Pump and
Treat System - Volume Il, Appendices”

Earth Technology Corporation, Long Beach, CA

AFBDA/SPEV, AFCEE :

4/26/93

ARF

OU1 {3.4) #62 600

Final Technical Report, Treatability Test Evaluation, CBA Pump and
Treat System - Volume lil, Appendices

The Earth Technology Corporation

Air Force Center for Environmental Excellence (AFCEE/ESR), Brooks
AFB, TX and AFBDA, Norton AFB, CA

4/26/93

ARF

OU1 (3.4) #63-

Norton AFB, Jan 93 Ground Water Monitoring Data Validation Final
Report, Vol |

HAZWRAP

FFA Members

10/1/93

RI

ARF

ouU1 {3.4) #64

Norton AFB, Jan 93 Ground Water Monitoring Data Validation Final
Report, Vol Il '

HAZWRAP

FFA Members

10/1/93

RI

ARF

OU1 (3.4) 465

Norton AFB, Jan 93 Ground Water Monitoring Data Validation Final
Report, Vol Il

HAZWRAP

FFA Members
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10/1/93
RI

ARF

OU1 {3.4) #66 M28

Final NAFB CBA QU Aquifer Testing South-western Base Boundary

Report

TETC

FFA Members
7/29/93

RI

ARF

10/1/93
RI

ARF

QU1 (3.4} #67 J-44

1039126

NAFB CBA OU RI Report Supplement Off-Base TCE Plume

Investigation, Phase i Report

TETC

FFA Members
10/93

RI

ARF
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3.5 Health and Safety Plans

OU1 (3.5) #1 53

QA/QC Procedures for Pilot Air Stripping Program at Norton AFB
Jaykim Engineers, Inc., Los Alamitos, CA

NAFB :

Undated

Procedures

ARF

Ou1 (3.5) #3 44

Field Laboratory Quality Assurance/Quality Control Plan for Central
Base Area Site Characterization, Norton AFB, CA
Woodward-Clyde Consultants, Qakland, CA

HAZWRAP

12/90

Plan

ARF
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1035] 23

3.6 Correspondence

ouU1l {(3.6) #1 3

Data Validation Report for CBA OU and IRP Sites
CAL-EPA/DTSC

FFA Members

4/14/93 .

Correspondence

OuU1 (3.4) #63-65

ARF

OuUl (3.6) #2 10

Data Validation Report for CBA QU and [RP Sites
US EPA, James Ricks

FFA Members

7/8/33

Correspondence

OuU1l (3.4) #63-65

ARF

OuU1l (3.6) #3 29

Data Validation Report for CBA OU and IRP Sites
AFBDA

FFA Members

10/25/33

Correspondence

QU1 (3.6) #1 and #2

ARF
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1039129

4.2 Feasibility Reports

oul1{4.2)#17 9

Technical Memorandum Describing the Approach and Rationale for
Reaching a Cleanup Level for TCE in Soils at Norton AFB

Martin Marietta Energy Systems, Inc., Oak Ridge, TN

AFBDA, NAFB

07/27/92

Report

ARF

OU1 (4.2} #19 600

Final Norton AFB Feasibility Study, Central Base Area Operable Unit
CDM Federal Programs Corp

Martin Marietta, HAZWRAP Division and AFBDA Norton AFB, CA
2/93

Feasibility Study

OuU1 (4.2) #18

ARF
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4.3 Proposed Plan
DOCUMENT NUMBER: OuU1 (4.3) #1 20
LONG TITLE: Norton AFB Central Base Area Operable Unit Proposed Plan
AUTHOR;: "USAF - ' )
RECIPIENT: See Mailing List
| DATE: 02/93
TYPE:
SECOND REFERENCE: QU1 110.6)
LOCATION: ARF
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i G 5, 4.4 Supplements and Revisions to .thg Proposed Plan I

DOCUMENT: outl (4.4) #¥1 21 I
LONG TITLE: Off Base Water Supply Contingency Folicy

AUTHOR: USAF ) |

RECIPIENT: AFBDA, Norton AFB and Local Water Purveyors l

DATE: : 8/93 .

TYPE: Policy {signed) .

SECOND REFERENCE: QU1 (5.1} #1
outl (10.1) #.13 1

LOCATION: ARF |

|

|
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1039132

4.5 Correspondences

QU1 {451 #1 F ,
Final Report of Pilot Air Stripping Program at Norton AFB.
Jaykim Engineers, lnc., Los Alamitos, CA

NAFB

10/13/89

Report

ARF

QU1 {4.5) #2 39

Environmental Assessment for Air Stripper Treatment Facilities at
Norton, AFB

Jaykim Engineers, Inc., Los Alamitos, CA

NAFB

10/13/89

Report

ARF

QU1 {4.5) ¥3 85

Specifications Index, Norton AFB, Groundwater Pump-and-Treat
System

Earth Technology Corporation, Alexandria, VA

NAFB

Undated

Index

ARF

B-31
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5.1 Record of Decision

OuU1l (5.1} #1 A10

Final Record of Decision CBA QU
USAF

FFA Members

11/93

ROD

ARF

B-32

1033133




- el e ) aa e e e e e

ceieent
10.1 Comments and Responses 103 913 4
DOCUMENT NUMBER: OU1 (10.1} #13 1 '
LONG TITLE: Norton AFB Water Supply Contingency Policy
AUTHOR: City of Riverside, Bill Carnahan
RECIPIENT: HQ AFBDA/SP
DATE: 9/1/93
TYPE Correspondence
SECOND REFERENCE:
LOCATION: ARF
DOCUMENT NUMBER: QU1 (10.1) #14 2
LONG TITLE: Written Comment Sheet

AUTHOR: Ken Vernon

RECIPIENT: AFBDA/SPEV

DATE: 3/15/93

TYPE Comments

SECOND REFERENCE: QU1 {10.7) #1 11
LOCATION: ARF

DOCUMENT NUMBER: CU1 (10.1) #1565 5
LONG TITLE: Norton AFB Proposed Plan for CBA OU
AUTHOR: City of Riverside, David Garcia

RECIPIENT: CAL EPA/DTSC, Manny Alonzo, see list
DATE: 3/18/93

TYPE Comments

SECOND REFERENCE; QU1 {10.7) #1 11

LOCATION: ARF

DOCUMENT NUMBER: oU1{10.1) #16 3
LONG TITLE: Submittal of comments on the Norton AFB CBA OU Proposed Plan
AUTHOR: SBIAA, William Bopf

RECIPIENT: AFBDA/SPEV

DATE: 3/18/93

TYPE Comments

SECOND REFERENCE: QU1 {10.7) #1 11
LOCATION: ARF

B-33
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;; ,g i 8 L. ﬂ}‘_ 10.2 Installation Restoration Program Community Relations Plan l
DOCUMENT NUMBER: 0U1 (10.2) #12 25 I
LONG TITLE: "Installation Restoration Program Community Relations Plan” ,
AUTHOR: 63 CES/DEV1, Norton AFB, CA T
RECIPIENT: 1000 copies have been printed l
DATE: 04/90 _
TYPE: !
SECOND REFERENCE:
LOCATION: ARF

B-34




—— I —

-

—

CURREGL

DOCUMENT NUMBER:

LONG TITLE:
AUTHOR:

RECIPIENT:

DATE:

TYPE:

SECOND REFERENCE:
LLOCATION:

DOCUMENT NUMBER;:

LONG TITLE:

AUTHOR:

RECIPIENT:

DATE:

TYPE:

SECOND REFERENCE:
LOCATION:

DOCUMENT:

LONG TITLE:
AUTHOR:

RECIPIENT;

DATE:

TYPE:

SECOND REFERENCE:
LOCATION:

10.3 Public Notice

1039136

QU1 {10.3) #4 1
Public Notice
The Sun

NAFB

02728/

Notice

ARF

QU1 {10.3) #5 1

Public Notice: The United States Air Force Announces the
Availability for Public Review of the Proposed Plan for Remedial
Action for the Central Base Area Operable Unit at Norton AFB
USAF

The Sun

2/13/92

Notice

OU1 {10.6) #13 and OU1 {4.3) #1

ARF

OU1 {10.3) #6 22

NAFB Public Meeting, 11 March 1993
Certified Shorthand Reporters

AFBDA, Norton AFB

3/11/93

Minutes

ARF
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10394137

10.6 Fact Sheets, Press Advisories and News Releases

oU1 (10.6) #1 4

Fact Sheet - Administrative Record in Local Repositories
USAF

See mailing list

08/90

Fact Sheet

ouU1 (10.3)

ARF

ouU1 {10.6) #2 1

Press Release: Community Relations Workshop Postponed
USAF '

Media

08/10/90 - -

Press Release

ARF

QU1 {10.6) #3 4

Fact sheet - Installation Restoration Program, Norton AFB, CA
USAF

See mailing list

9/90

Fact Sheet

ARF

QU1 (10.6) #5 8

Fact Sheet - Installation Restoration Program, Norton AFB, CA
USAF

See mailing list

06/91

Fact Sheet

ARF

OU1 (10.6) #¥6 4

Fact Sheet - IRP, Norton AFB, CA
USAF

See mailing list

01/92

Fact Sheet
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10388 38

ARF

QU1 {10.6) #7 7

News Release: Contaminated Groundwater Investigation Continues
USAF '

Media

01/31/92

Press Release

ARF

OuU1 {10.6) #8 4

Fact Sheet - Installation Restoration Program, Norton AFB, CA
USAF

See mailing list

03/92

Fact Sheet

ARF

OU1 (10.6) #9 b

Fact Sheet - IRP Update, Norton AFB TCE Plume Investigation
USAF

See mailing [ist

04/92

Fact Sheet

ARF

QU1 {10.6) #10 3

News Release - Groundwater Contamination Area Larger than
Expected

USAF

Media

09/21/92

Press Release \

ARF

OuU1 {(10.6) #11 5

Fact Sheet - IRP Update, Norton AFB CBA TCE Groundwater
Investigation

USAF

See mailing list

10/92

Fact Sheet
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" "SECOND REFERENCE: 7
LOCATION: ARF '
DOCUMENT NUMBER: QU1 (10.6) #13 1 I
LONG TITLE: News Release: Air Force Holds Public Meeting to Discuss .
Environmental Cleanup Efforts at Norton 3
AUTHOR: USAF I
RECIPIENT: Media
DATE: ' 02/08/93 ‘
TYPE: Press Release
SECOND REFERENCE: QU1 {(10.3} #5 and QU1 (4.3) #1 l
LOCATION: ARF :
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' 10.7 Responsiveness Summary
DOCUMENT: oul (10.7) #1 11
LONG TITLE: Responsiveness Sumrmary for CBA OU Proposed Plan
l AUTHOR: AFBDA, Norton AFB )
RECIPIENT: FFA Members
DATE: 7/1/93
I TYPE: Summary
SECOND REFERENCE: ouU1 (5.1) #1 A10
LOCATION: ARF
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